


ANNUAL PROCUREMENT PLAN (GOODS)


FY-2019-2020

Ministry/Division : Ministry of Power, Energy & Mineral Resources /Power
 Agency : Bangladesh Rural Electrification Board
 Project Director :
 Procuring Entity Name & Code :
 Project/ Programme Name & Code : Translating Electricity Supply into Improvements of Rural Households

Project Cost	
Fund In Lakh Taka	584.64
GoB	
PA	1659.60
BREB	59.43

Package No.	Sub-Package No.	Description of Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise prequel (if applicable)	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	LOT-1	Productive & Efficient Energy Usage	LS	Lot	OTM (ICT)	HOPE	ADB	60.00	Planned Dates Planned Days Actual Dates	N/A	25-Aug-19	22-Sep-19	6-Oct-19	13-Oct-19	20-Oct-19	17-Nov-19	8-Mar-20	112
	LOT-2	Safety Equipment	LS	Lot	OTM (ICT)	HOPE	ADB	20.00	Planned Dates Planned Days Actual Dates	N/A	25-Aug-19	22-Sep-19	6-Oct-19	13-Oct-19	20-Oct-19	17-Nov-19	8-Mar-20	112
TES-G-01	LOT-3	Incubation center equipment	LS	Lot	OTM (ICT)	HOPE	ADB	5.96	Planned Dates Planned Days Actual Dates	N/A	25-Aug-19	22-Sep-19	6-Oct-19	13-Oct-19	20-Oct-19	17-Nov-19	8-Mar-20	112
	LOT-4	GIS devices	LS	Lot	OTM (ICT)	HOPE	ADB	80.00	Planned Dates Planned Days Actual Dates	N/A	25-Aug-19	22-Sep-19	6-Oct-19	13-Oct-19	20-Oct-19	17-Nov-19	8-Mar-20	112
	Sub-Total			Lot				165.96										
TES-G-6	-	Bag for Trainees	Nos.	2200	RFQ (Shopping)	HOPE	ADB	22.00		N/A	25-Jul-19	1-Aug-19	6-Aug-19	15-Aug-19	22-Aug-19	19-Sep-19	18-Nov-19	60
	Sub-Total			2200				22.00										
								Total =										


 08/07/2019
 (স্বাক্ষরিত) (স্বাক্ষরিত)
 (স্বাক্ষরিত) (স্বাক্ষরিত)
 (স্বাক্ষরিত) (স্বাক্ষরিত)


 08/07/2019
 (স্বাক্ষরিত) (স্বাক্ষরিত)
 (স্বাক্ষরিত) (স্বাক্ষরিত)
 (স্বাক্ষরিত) (স্বাক্ষরিত)