

1st Revised ANNUAL PROCUREMENT PLAN FOR GOODS, 2021-2022

Ministry/ Division **Ministry of Energy & Mineral Resources / Power**

Agency **Bangladesh Rural Electrification Board**

Total TK. In lac **(24,397.432)**

Procuring Entity Name & Code **Directorate of Procurement, BREB**

Project Name & Code **Fund for Procurement of O&M Materials for the PBS**

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise/ Invitation/ Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-56	Lot-1	Super Enamel Copper Wire	kg.	Lot	OTM (NCT)/ e-GP	BREB	BREB	2,299.133	Planned Dates	15-Jun-21	13-Jul-21	20-Jul-21	27-Jul-21	03-Aug-21	31-Aug-21	23-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total								2,299.133									
PBSF-G-57	Lot-1	Super Enamel Copper Wire	kg.	Lot	OTM (NCT)/ e-GP	BREB	BREB	2,299.133	Planned Dates	01-Jul-21	29-Jul-21	05-Aug-21	12-Aug-21	19-Aug-21	16-Sep-21	09-Dec-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total								2,299.133									
PBSF-G-58	Lot-1	Super Enamel Copper Wire	kg.	Lot	OTM (NCT)/ e-GP	BREB	BREB	2,082.228	Planned Dates	01-Nov-21	29-Nov-21	06-Dec-21	13-Dec-21	20-Dec-21	17-Jan-22	11-Apr-22	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total								2,082.228									
PBSF-G-59	Lot-1	Super Enamel Copper Wire	kg.	Lot	OTM (NCT)/ e-GP	BREB	BREB	2,082.228	Planned Dates	01-Dec-21	29-Dec-21	05-Jan-22	12-Jan-22	19-Jan-22	16-Feb-22	11-May-22	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total								2,082.228									
PBSF-G-60	Lot-1	Line Hardware	Nos.	Lot	OTM (NCT)/ DPM / e-GP	BREB	BREB	615.36	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total								615.36									
PBSF-G-61	Lot-1	Insulator	Nos.	140000	OTM (NCT)/ e-GP	BREB	BREB	758.50	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total								758.50									

DR


(Signature)


Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-62	Lot-1	Bare Conductor	Km.	2300	OTM (NCT)/ e-GP	BREB	BREB	1,628.00	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				2300			1,628.00										
PBSF-G-63	Lot-1	Insulated Conductor, 600 volt	Km.	6500	OTM (NCT)/ e-GP	BREB	BREB	2,223.50	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				6500			2,223.50										
PBSF-G-64	Lot-1	Insulated Conductor	Km.	1200	OTM (NCT)/ e-GP	BREB	BREB	1,225.30	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				1200			1,225.30										
PBSF-G-65	Lot-1	Conductor & Guy Accessories	Set	30000	OTM (NCT)/ e-GP	BREB	BREB	54.60	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				30000			54.60										
PBSF-G-66	Lot-1	Sectionalizing Devices	Nos.	125000	OTM (NCT)/ e-GP	BREB	BREB	2,480.00	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				125000			2,480.00										
PBSF-G-67	Lot-1	Sectionalizing Devices(Fuse Link)	Nos.	711000	OTM (NCT)/ e-GP	BREB	BREB	499.85	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				711000			499.85										
PBSF-G-68	Lot-1	33KV & 11KV ACR	Nos.	300	OTM (NCT)/ e-GP	BREB	BREB	2,540.00	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				300			2,540.00										

PS

92

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
PBSF-G-69	Lot-1	Air Break Switch	Nos.	50	OTM (NCT)/ e-GP	BREB	BREB	95.00	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	181
									Actual Dates								
	Lot-2	Sub-Station Switch	Nos.	600	OTM (NCT)/ e-GP	BREB	BREB	201.60	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				650			296.60										
PBSF-G-70	Lot-1	33KV VCB with CT/PT & Control Cable	Nos.	50	OTM (NCT)/ e-GP	BREB	BREB	700.00	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				50			700.00										
PBSF-G-71	Lot-1	Lighting Arrester (Station type)	Nos.	1000	OTM (NCT)/ e-GP	BREB	BREB	50.00	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				1000			50.00										
PBSF-G-72	Lot-1	Single Phase Electronic Meter	Nos.	120000	OTM (NCT)/ e-GP	BREB	BREB	1,200.00	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
	Lot-2	3 Phase Meter & Socket	Nos.	2000	OTM (NCT)/ e-GP	BREB	BREB	298.00	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				122000			1,498.00										
PBSF-G-73	Lot-1	Steel Cross-arm	Nos.	75000	OTM (NCT)/ e-GP	BREB	BREB	1,065.00	Planned Dates	16-Jun-21	14-Jul-21	21-Jul-21	28-Jul-21	04-Aug-21	01-Sep-21	24-Nov-21	
									Planned Days	0	28	7	7	7	28	84	161
									Actual Dates								
Sub-Total				75000			1,065.00										
Grand-Total							24,397.432										


 13.06.21
 মোঃ রফিকুল ইসলাম
 উপ-পরিচালক (কারিগরি)
 এমপিএসএস পরিদপ্তর, বাপরিবো, ঢাকা


 13/6/21
 মোঃ শফিকুর রহমান
 পরিচালক
 এমপিএসএস, বাপরিবো, ঢাকা