


ANNUAL PROCUREMENT PLAN (WORKS)

FY-2021-2022


Ministry / Division : Ministry of Power, Energy & Mineral Resources /Power
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Project Director
 Project Name & Code : Modernization and Capacity Enhancement of BREB Network (Khulna Division) & 224337100

Project Cost		
Fund In	Total	307622.50
Lakh Taka	GOB	56726.39
	PA	170007.64
	Own Fund	80888.47

Package No.	Sub-Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost / Contract Price in Lakh Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract	
1	2	3	4	5	6	7	8		10	11	12	13	14	15	16	17	18	
MCEP/BREB/ KD-W-1		Substation: Design, supply, installation, testing & commissioning etc all complete as required of 33/11 KV (20/28 MVA) substation including land development (Turn-key)	No	5	OCB (International) & 1S2E	Ministry	BREB	210.00	Planned Dates	15-Apr-22	27-May-22	8-Jul-22	12-Aug-22	19-Aug-22	16-Sep-22			9-Mar-24
							ADB	8025.00	Planned Days	-	42	42	35	7	28	154	540	
									Actual Dates									
Sub-Total			No	5			8235.00											
MCEP/BREB/ KD-W-2		Substation: Design, supply, installation, testing & commissioning etc all complete as required of 33/11 KV (20/28 MVA) substation including land development (Turn-key)	No	5	OCB (International) & 1S2E	Ministry	BREB	210.00	Planned Dates	15-Apr-22	27-May-22	8-Jul-22	12-Aug-22	19-Aug-22	16-Sep-22			9-Mar-24
							ADB	8025.00	Planned Days	-	42	42	35	7	28	154	540	
									Actual Dates									
Sub-Total			No	5			8235.00											
MCEP/BREB/ KD-W-4		Substation: Design, supply, installation, testing & commissioning etc all complete as required of 33/11 KV (10/14 MVA) substation including land development (Turn-key)	No	5	OCB (International) & 1S2E	Ministry	BREB	210.00	Planned Dates	15-Apr-22	27-May-22	8-Jul-22	12-Aug-22	19-Aug-22	16-Sep-22			9-Mar-24
							ADB	7420.00	Planned Days	-	42	42	35	7	28	154	540	
									Actual Dates									
Sub-Total			No	5			7630.00											
MCEP/BREB/ KD-W-5		Substation: Design, supply, installation, testing & commissioning etc all complete as required of 33/11 KV (10/14 MVA) substation including land development (Turn-key)	No	5	OCB (International) & 1S2E	Ministry	BREB	210.00	Planned Dates	15-Apr-22	27-May-22	8-Jul-22	12-Aug-22	19-Aug-22	16-Sep-22			9-Mar-24
							ADB	7420.00	Planned Days	-	42	42	35	7	28	154	540	
									Actual Dates									
Sub-Total			No	5			7630.00											


 (Signature)



 মিতাল শরিফুল ইসলাম



 14/03/2022







Package No.	Sub-Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost / Contract Price in Lakh Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8		10	11	12	13	14	15	16	17	18
MCEP/BREB/ KD-W-6	-	Substation: Design, supply, installation, testing & commissioning etc all complete as required of 33/11 KV (10/14 MVA) substation including land development (Turn-key)	No	5	OCB (International) & 1S2E	Ministry	BREB	210.00	Planned Dates	15-Apr-22	27-May-22	8-Jul-22	12-Aug-22	19-Aug-22	16-Sep-22		9-Mar-24
							ADB	7420.00	Planned Days	-	42	42	35	7	28	154	540
									Actual Dates								
Sub-Total			No	5			7630.00										
MCEP/BREB/ KD-W-7	-	Substation: Design, supply, installation, testing & commissioning etc all complete as required of 33/11 KV (10/14 MVA) substation including land development (Turn-key)	No	4	OCB (International) & 1S2E	Ministry	BREB	168.00	Planned Dates	15-Apr-22	27-May-22	8-Jul-22	12-Aug-22	19-Aug-22	16-Sep-22		9-Mar-24
							ADB	5936.00	Planned Days	-	42	42	35	7	28	154	540
									Actual Dates								
Sub-Total			No	4			6104.00										
MCEP/BREB/ KD-W-8	-	Substation: Design, supply, installation, testing & commissioning etc all complete as required of 33/11 KV (10/14 MVA) substation including land development (Turn-key)	No	4	OCB (International) & 1S2E	Ministry	BREB	168.00	Planned Dates	15-Apr-22	27-May-22	8-Jul-22	12-Aug-22	19-Aug-22	16-Sep-22		9-Mar-24
							ADB	5936.00	Planned Days	-	42	42	35	7	28	154	540
									Actual Dates								
Sub-Total			No	4			6104.00										
MCEP/BREB/ KD-W-9	-	Substation: Design, supply, installation, testing & commissioning etc all complete as required of 33/11 KV (10/14 MVA) substation including land development (Turn-key)	No	4	OCB (International) & 1S2E	Ministry	BREB	168.00	Planned Dates	15-Apr-22	27-May-22	8-Jul-22	12-Aug-22	19-Aug-22	16-Sep-22		9-Mar-24
							ADB	5936.00	Planned Days	-	42	42	35	7	28	154	540
									Actual Dates								
Sub-Total			No	4			6104.00										
Total =			No	37			57672.00										


(মোহাম্মদ আসাদুজ্জামান খান)
সহকারী প্রকৌশলী
এমসিইপি (খুলনা বিভাগ)
বাপবিবোর্ড, ঢাকা


(মুহাঃ শরিকুল ইসলাম)
উপ-পরিচালক (কারিগরি)
এমসিইপি (খুলনা বিভাগ)
বাপবিবোর্ড, ঢাকা


14/03/2022
(পরিচালক সূত্রধর)
উপ-প্রকল্প পরিচালক
এমসিইপি (খুলনা বিভাগ)
বাপবিবোর্ড, ঢাকা


(সৈয়দ সাহাবুর রহমান)
প্রকল্প পরিচালক
এমসিইপি (খুলনা বিভাগ)
বাপবিবোর্ড, ঢাকা