

ANNUAL PROCUREMENT PLAN (GOODS)

FY-2020-2021

Ministry/ Division :

Ministry of Power, Energy & Mineral Resources /Power

Agency :

Bangladesh Rural Electrification Board

Procuring Entity Name & Code :


Project Director

Project/ Programme Name & Code :


Translating Electricity Supply into Improvements of Rural Households

Project Cost		
Fund In Lakh Taka	GoB	584.64
	PA	1659.60
	BREB	59.43

Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
TES-G-01A	-	GIS equipment	LS	LS	RFQ	HOPE	ADB	50.00	Planned Dates	15-Jul-20	22-Jul-20	29-Jul-20	5-Aug-20	12-Aug-20	9-Sep-20		8-Nov-20	
									Planned Days	-	7	7	7	7	28	56	60	
									Actual Dates									
Sub-Total (A)				LS				50.00										
TES-G-01B	-	GIS Data processing Equipment	LS	LS	RFQ	HOPE	ADB	13.00	Planned Dates	20-Jul-18	27-Jul-18	3-Aug-18	10-Aug-18	17-Aug-18	14-Sep-18		13-Nov-18	
									Planned Days	-	7	7	7	7	28	56	60	
									Actual Dates									
Sub-Total (B)				LS				13.00										
TES-G-01C	-	Electricity Distribution Safety tools	LS	LS	RFQ	HOPE	ADB	67.00	Planned Dates	30-Jul-18	6-Aug-18	13-Aug-18	20-Aug-18	27-Aug-18	24-Sep-18		23-Nov-18	
									Planned Days	-	7	7	7	7	28	56	60	
									Actual Dates									
Sub-Total (C)				LS				67.00										
Total (A+B+C)								130.00										


12/07/2020

(মোহাম্মদ আসাদুজ্জামান খান)
উপ-প্রকল্প পরিচালক
প্রাথমিক জীবনমান উন্নয়নে বিদ্যুৎ শক্তি
বাপবিবো, ঢাকা।


12/07/2020
(শারমিন মাহিন)
প্রকল্প পরিচালক
প্রাথমিক জীবনমান উন্নয়নে বিদ্যুৎ শক্তি
বাপবিবো, ঢাকা।

ANNUAL PROCUREMENT PLAN (GOODS)

FY-2020-2021

Ministry/ Division : Ministry of Power, Energy & Mineral Resources /Power
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Project Director
 Project/ Programme Name & Code : Translating Electricity Supply into Improvements of Rural Households


Project Cost		
Fund In Lakh Taka	GoB	584.64
	PA	1659.60
	BREB	59.43


Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
TES-G-7	-	Equipment for Tailoring business development	LS	LS	RFQ	HOPE	ADB	80.50	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (A)				LS			80.50										
TES-G-8	-	Equipment for agri-equipment rental business development	LS	LS	RFQ	HOPE	ADB	87.00	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (B)				LS			87.00										
TES-G-9	-	Equipment for Computer service/ ICT business development	LS	LS	RFQ	HOPE	ADB	51.00	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (C)				LS			51.00										
TES-G-10	-	Equipment for Mobile servicing business development	LS	LS	RFQ	HOPE	ADB	38.00	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (D)				LS			38.00										
TES-G-11	-	Equipment for Beauty Parlour business development	LS	LS	RFQ	HOPE	ADB	9.50	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (E)				LS			9.50										
TES-G-12	-	Equipment for Fish preservation business development	LS	LS	RFQ	HOPE	ADB	23.00	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (F)				LS			23.00										

[Signature]
 12/7/2020
 (মোহাম্মদ আসাদুজ্জামান খান)
 উপ-প্রকল্প পরিচালক
 প্রাথমিক জীবনমান উন্নয়নে বিদ্যুৎ শক্তি
 বাপবিবো, ঢাকা।

[Signature]
 12/07/2020
 (শারামন মাহমুদ)
 প্রকল্প পরিচালক
 প্রাথমিক জীবনমান উন্নয়নে বিদ্যুৎ শক্তি
 বাপবিবো, ঢাকা।

Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh TK.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
TES-G-13	-	Equipment for Bakery business development	LS	LS	RFQ	HOPE	ADB	26.00	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (H)				LS			26.00										
TES-G-14	-	Equipment for Charcoal Briquette Making business development	LS	LS	RFQ	HOPE	ADB	22.50	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (I)				LS			22.50										
TES-G-15	-	Equipment for Oil Production business development	LS	LS	RFQ	HOPE	ADB	15.50	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (J)				LS			15.50										
TES-G-16	-	Equipment for Grinding Mill & Spice business development	LS	LS	RFQ	HOPE	ADB	21.00	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (K)				LS			21.00										
TES-G-17	-	Equipment for Fish Feed production business development	LS	LS	RFQ	HOPE	ADB	17.00	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (L)				LS			17.00										
TES-G-18	-	Equipment for Poultry feed production & Incubator farm business development	LS	LS	RFQ	HOPE	ADB	34.00	Planned Dates	25-Jul-20	1-Aug-20	8-Aug-20	15-Aug-20	22-Aug-20	19-Sep-20		3-Nov-20
									Planned Days	-	7	7	7	7	28	56	45
									Actual Dates								
Sub-Total (M)				LS			34.00										
Total (A to M)								425.00									


 12/7/2020
 (মোহাম্মদ আসাদুজ্জামান খান)
 উপ-প্রকল্প পরিচালক
 প্রাথমিক জীবনমাস উন্নয়নে বিদ্যুৎ শক্তি
 বাপবিবেক গাফা।


 12/07/2020
 (শারিয়ার মাহমুদ)
 প্রকল্প পরিচালক
 প্রাথমিক জীবনমাস উন্নয়নে বিদ্যুৎ শক্তি
 বাপবিবেক গাফা।