

ANNUAL PROCUREMENT PLAN FOR GOODS, 2023-2024

Ministry/ Division

Ministry of Energy & Mineral Resources / Power

Agency

Bangladesh Rural Electrification Board

Total TK. In lac

3,138.170

Procuring Entity Name & Code


Directorate of Procurement, BREB


Project Name & Code


BREB Own Fund


Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BREB-OWNFund-G-4	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	1,160.000	Planned Dates	10-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	14-Apr-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								1,160.000									
BREB-OWNFund-G-14	Lot-1	Testing Equipment	Nos.	36	OTM (NCT)	BREB	BREB	115.60	Planned Dates	10-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	14-Apr-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								115.60									
BREB-OWNFund-G-15	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	27.30	Planned Dates	25-Oct-23	22-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	10-Jan-24	29-May-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								27.30									
BREB-OWNFund-G-18	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	130.00	Planned Dates	10-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	14-Apr-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								130.00									
BREB-OWNFund-G-19	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	370.00	Planned Dates	10-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	14-Apr-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								370.00									
BREB-OWNFund-G-21	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	268.32	Planned Dates	10-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	14-Apr-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								268.32									
BREB-OWNFund-G-22	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	14.00	Planned Dates	10-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	14-Apr-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								14.00									


Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lac)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BREB-OWNFund-G-23	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	16.50	Planned Dates	10-Sep-23	08-Oct-23	15-Oct-23	22-Oct-23	29-Oct-23	26-Nov-23	14-Apr-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								16.50									
BREB-OWNFund-G-24	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	351.36	Planned Dates	25-Oct-23	22-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	10-Jan-24	29-May-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								351.36									
BREB-OWNFund-G-25	Lot-1	Testing Equipment	Nos.	2	OTM (NCT)	BREB	BREB	77.00	Planned Dates	25-Oct-23	22-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	10-Jan-24	29-May-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								77.00									
BREB-OWNFund-G-26	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	107.13	Planned Dates	25-Oct-23	22-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	10-Jan-24	29-May-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								107.13									
BREB-OWNFund-G-27	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	28.00	Planned Dates	25-Oct-23	22-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	10-Jan-24	29-May-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								28.00									
BREB-OWNFund-G-28	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	378.96	Planned Dates	25-Oct-23	22-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	10-Jan-24	29-May-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								378.96									
BREB-OWNFund-G-29	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)	BREB	BREB	94.00	Planned Dates	25-Oct-23	22-Nov-23	29-Nov-23	06-Dec-23	13-Dec-23	10-Jan-24	29-May-24	
									Planned Days	0	28	7	7	7	28	140	217
									Actual Dates								
Sub-Total								94.00									
Grand Total								3,138.17									


 18.07.23
 মোঃ শাকিল হাসান
 সহকারী প্রকৌশলী
 এমপিএসএস পরিসংসার বাপবিবো.ঢাকা।


 18.07.23
 মোঃ সাকিল হাসান
 সহকারী প্রকৌশলী
 এমপিএসএস, বাপবিবো. ঢাকা।


 18-07-23


 18.07.23
 মোঃ সাকিল হাসান
 সহকারী প্রকৌশলী
 এমপিএসএস, বাপবিবো. ঢাকা।


 18/7/23
 মোঃ সাকিল হাসান
 পরিচালক
 এমপিএসএস বাপবিবো.ঢাকা।