

ANNUAL PROCUREMENT PLAN For Consultancy Services, 2022-23

Ministry/ Division
Agency
Procuring Entity Name & Code
Project / Programme Name & Code

Ministry of Energy & Mineral Resources / Power
Bangladesh Rural Electrification Board
Project Director
Modernization and Capacity Enhancement of BREB Network (Barishal Division)

Budget : Annual Development Budget 2022-2023

Fund in lac. Tk.	Total	101227.24
	GOB	0.00
	BREB Own	101227.24

Bid Package No.	Sub-Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MCEP/BREB/ BD-EC-01		Consultancy services for design & supervision of Constructon/up-gradation/conversion of distribution line with GIS Data Collection in Barishal PBS-1	KM	1396	QCBS (NCT)	HOPE	REB Own	390.88	Planned Dates	30-Mar-23	27-Apr-23	11-May-23	08-Jun-23	15-Jun-23	13-Jul-23	31-Dec-25	1007
									Planned Days	0	28	14	28	7	28		
									Actual Dates								
Sub-Total				1396			390.88										
MCEP/BREB/ BD-EC-02		Consultancy services for design & supervision of Constructon/up-gradation/conversion of distribution line with GIS Data Collection in Barishal PBS-2	KM	544	QCBS (NCT)	HOPE	REB Own	152.32	Planned Dates	30-Mar-23	27-Apr-23	11-May-23	08-Jun-23	15-Jun-23	13-Jul-23	31-Dec-25	1007
									Planned Days	0	28	14	28	7	28		
									Actual Dates								
Sub-Total				544			152.32										
MCEP/BREB/ BD-EC-03		Consultancy services for design & supervision of Constructon/up-gradation/conversion of distribution line with GIS Data Collection in Pirojpur PBS	KM	831	QCBS (NCT)	HOPE	REB Own	232.68	Planned Dates	30-Mar-23	27-Apr-23	11-May-23	08-Jun-23	15-Jun-23	13-Jul-23	31-Dec-25	1007
									Planned Days	0	28	14	28	7	28		
									Actual Dates								
Sub-Total				831			232.68										
MCEP/BREB/ BD-EC-04		Consultancy services for design & supervision of Constructon/up-gradation/conversion of distribution line with GIS Data Collection in Patuakhali PBS	KM	903	QCBS (NCT)	HOPE	REB Own	252.84	Planned Dates	30-Mar-23	27-Apr-23	11-May-23	08-Jun-23	15-Jun-23	13-Jul-23	31-Dec-25	1007
									Planned Days	0	28	14	28	7	28		
									Actual Dates								
Sub-Total				903			252.84										
MCEP/BREB/ BD-EC-05		Consultancy services for design & supervision of Constructon/up-gradation/conversion of distribution line with GIS Data Collection in Bhola PBS	KM	911	QCBS (NCT)	HOPE	REB Own	255.08	Planned Dates	30-Mar-23	27-Apr-23	11-May-23	08-Jun-23	15-Jun-23	13-Jul-23	31-Dec-25	1007
									Planned Days	0	28	14	28	7	28		
									Actual Dates								
Sub-Total				911			255.08										
MCEP/BREB/ BD-EC-06		CConsultancy services for design & supervision of Constructon/up-gradation/conversion of distribution line with GIS Data Collection in Jhalokhati PBS	KM	288	QCBS (NCT)	HOPE	REB Own	80.64	Planned Dates	30-Mar-23	27-Apr-23	11-May-23	08-Jun-23	15-Jun-23	13-Jul-23	31-Dec-25	1007
									Planned Days	0	28	14	28	7	28		
									Actual Dates								
Sub-Total				288			80.64										
Total (For Fiscal Year 2022-2023)				4873			1364.44										

Md. Helalur Rahman Bhuiyan
12.02.2023
(Md. Helalur Rahman Bhuiyan)
Project Director
MCEP (BD), BREB, Dhaka.