ANNUAL PROCUREMENT PLAN FOR GOODS, 2022-2023

Ministry/ Division **Ministry of Energy & Mineral Resources / Power**

Agency **Bangladesh Rural Electrification Board** **Total TK. In lac** **770.70**

Procuring Entity Name & Code **Directorate of Procurement, BREB**

Project Name & Code **BREB Own Fund**

Bid Package No.	Sub-Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk. (Lac)	Time Code for Process	Advertise/ Invitation Tender Date	Tender Opening Date	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BREB-OWNFund-G-18	Lot-1	Testing Equipment	Nos.	2	OTM (NCT)/ e-GP	BREB	BREB	260.00	Planned Dates	02-Oct-22	30-Oct-22	06-Nov-22	13-Nov-22	20-Nov-22	18-Dec-22	04-Jun-23	
									Planned Days	0	28	7	7	7	28	168	245
									Actual Dates								
	Sub-Total							**260.00**									
BREB-OWNFund-G-19	Lot-1	Testing Equipment	Nos.	1	OTM (NCT)/ e-GP	BREB	BREB	370.00	Planned Dates	02-Oct-22	30-Oct-22	06-Nov-22	13-Nov-22	20-Nov-22	18-Dec-22	04-Jun-23	
									Planned Days	0	28	7	7	7	28	168	245
									Actual Dates								
	Sub-Total							**370.00**									
BREB-OWNFund-G-20	Lot-1	Fork Lift	Nos.	6	OTM (NCT)/ e-GP	BREB	BREB	140.70	Planned Dates	02-Oct-22	30-Oct-22	06-Nov-22	13-Nov-22	20-Nov-22	18-Dec-22	04-Jun-23	
									Planned Days	0	28	7	7	7	28	168	245
									Actual Dates								
	Sub-Total							**140.70**									
Grand-Total								**770.70**									

30.08.22
(মোঃ সদর-ই-রাফাত)
সহকারী প্রকৌশলী
এমপিএসএস, বাপবিবো, ঢাকা।

30.08.22
বৃ দাইস মোঃ মাহমুদুর রহমান
উপ-পরিচালক (ভারপ্রাপ্ত)
এমপিএসএস পরিচালক

30/8/22
(মোঃ শফিকুর রহমান)
পরিচালক
এমপিএসএস, বাপবিবো, ঢাকা।