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SUMMARY SHEET 
PROGRESS FOR ALL PROJECT (Month of June'2017) 

SL 
NO 

Name of Project Proj 
Trgt 

FY 
16-17 Trgt 

Type of 
works 

Cumulative Progress Up to June'16 This FY- Progress 
2016-2017 

Cumulative Line Construction 
Completed (KM) up to June 2017 

No. of Pole 
Erected 

Total 
Line (KM) 

Up-gradation 
(KM) 

Total 
Progres 

No. of Pole 
Erected 

Total 
Line 

(KM)  

Up-gradation 
(KM) 

Total 
Progres 

No. of Pole 
Erected 

• 

Total 
Line (KM) 

Up-gradation 
(KM) 

Grand 
Total 

project 
Balance 

33 KV Others up to 
June 16 

33 KV Others FY-16-17 33 KV Others 0(.19  

a b c d e 1 g h i= f4g-iti j k I m n=k+I+m o p _ 	q r Szp-Hpf t 

1 
Closed 
Project 

240878 New 4364413 242255 881 2059 245195 4364413 242255 881 2059 245195 

Reno 1209 861 861 1209 861 861 
- 

2 1.8MCCP 
47500 9097 New 739306 37348 342 743 38433 155921 8002 249 603 8853 895227 45350 590 1346 47286 

0 0 Reno 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
0 

3 1.5MCCP 
44000 12535 New 0 0 0 0 0 253267 10549 28 89 10666 253267 10549 28 89 10666 

33322 
0 0 Reno 0 0 0 0 0 51 0 0 12 12 51 0 0 12 12 

4 BOP-II 
5500 2863 New 24304 1094 0 0 1094 44851 2082 0 1 2084 69155 3177 0 1 3178 

2318 
0 0 Reno 0 0 0 . 0 0 0 4 0 0 4 0 4 0 0 4 

5 MOP-II 
6500 3022 New 38552 1787 0 137 1924 53658 2339 0 221 2560 92210 4125 0 358 4484 

1875 
0 0 Reno 1670 52 0 0 52 943 88 0 0 89 2613 141 0 0 141 

6 DDP-Il 
10000 3224 New 95511 4564 14 48 4625 52367 3016 0 48 3064 147878 7580 14 95 7689 

1990 
0 0 Reno 813 68 0 183 251 538 7 0 63 70 1351 75 0 245 321 

7 RRDP-Il 
8500 3130 New 76959 3921 0 30 3951 53083 2385 0 138 2524 130042 6307 0 168 6475 

1796 
0 0 Reno 965 120 0 27 146 1234 42 0 41 83 2199 162 0 67 229 

8 CSDP-11 
10500 4303 New 80137 3867 16 18 3902 57962 3627 134 65 3826 138099 7495 150 83 7728 

2756 
0 0 Reno 0 0 0 0 0 2 1 0 15 16 2 1 0 15 16 

9 UREDSOCSD 
6249 2205 New 18081 663 6 17 686 32566 1648 137 313 2098 50647 2311 143 330 2784 

3239 
0 0 Reno 359 10 53 46 109 2365 33 52 32 117 2724 43 105 78 226 

10 SDP 
7300 842 New 0 0 0 0 0 11805 489 0 0 489 11805 489 0 0 489 

6811 
0 0 Reno 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

11 SELF 
0 0 New 221637 13440 0 0 13440 0 0 0 0 0 221637 13440 0 0 13440 

0 0 Reno 0 8 14 0 22 0 8 0 0 0 0 8 14 0 22 

Grand Total 146049 41221 New 1294487 66685 378 992 68055 715480 34138 548 1478 36164 2009967 100822 926 2471 104219 
54108 

 
Progress = 0 0 	. Reno 3807 259 67 255 581 5133 176 52 162 390 8940 434 119 417 971 
TOTAL = 386927 41221 5663916 310059 	- 1326_ 3306 314692 720613 34313 	_ 600 1641 - 36554 6384529 344373 1926 4947 351246 54108 
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