Ministry/ Division:

ANNUAL PROCUREMENT PLAN

FY 2019-20

Ministry of Power, Energy & Mineral Resources /Power Division

Project Cost (Tk. In Lac)

Agency: Bangladesh Rural Electrification Board (BREB) Total: 40,720.13
Procuring Entity Name & Code: Project Director, BREB GoB: 3,794.09
Project/Programme Name & Code: Solar Photovoltaic Pumping for Agricultural Irrigation PA: 36,762.57
Own Fund: 163.47
Description of Procurement | Contract Estd./DPP ) . P - Total time Time for
Paﬁl;age Sub—ilaockage Procurement Package Unit Quantity Method & | Approving S?:l:]r:g:f Cost in Lakh Tlm:rocczdsz for A_cri;/::;sre geggiir E\j—;zgfi;n APX;S;?J to N(?'R:i::zn Sé%r::; gc(t)f to Contract| Completion
’ : GOODS (Type) Authority Tk. P 9 Signature | of Contract
Procurement of i) Jeep = 1 Planned Dates | 15-Mar-19 | 29-Mar-19 | 12-Apr-19 | 19-Apr-19 | 26-Apr-19 | 24-May-19 23-Jul-19
Transport Vehicles ii ) Double
SPIP-G-1-001 (Jeep and Double Nos. Cabin Pickup | DPM (NCT) HOPE GOB 141.62 |Planned Days - 14 14 7 7 28 70 60
Cabin Pickup with with Canopy
SPIP-G-1 Canopy) =1 Actual Dates 7-Mar-19 | 21-Mar-19 | 21-Mar-19 [ 27-Mar-19 | 28-Mar-19 | 17-Apr-19 27-May-19
Planned Dates | 15-Sep-19 | 29-Sep-19 | 13-Oct-19 | 20-Oct-19 | 27-Oct-19 | 24-Nov-19 23-Jan-20
SPIP-G-1-002 | |ransport Vehicles Nos. 10 DPM (NCT) | HOPE GoB 20.00 |Planned Days ; 14 14 7 7 28 70 60
(Motor Cycle)
Actual Dates
Planned Dates | 15-Sep-19 | 29-Sep-19 | 13-Oct-19 | 20-Oct-19 | 27-Oct-19 | 24-Nov-19 23-Jan-20
SPIP-G-2 - Furniture & Fixtures Lot - RFQ HOPE GOB 2.00 |Planned Days - 14 14 7 7 28 70 60
Actual Dates
Desktop/Laptop Planned Dates | 18-Feb-19| 4-Mar-19 | 18-Mar-19 | 25-Mar-19 | 1-Apr-19 | 8-Apr-19 8-May-19
Computer, Printer R
SPIP-G-3 - Scanner etc. & Lot RFQ HOPE GOB 2.92 |Planned Days - 14 14 7 7 7 49 30
Accessories as required Actual Dates 18-Feb-19 | 3-Mar-19 | 20-Mar-19 | 24-Mar-19 | 27-Mar-19 | 27-Mar-19 2-Apr-19
Total: 166.54




