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FY : 2

s-age 1t o1 o ¢

Ministry/ Division Ministry of Power, Energy & Mineral Resources / Power Division Budget : Annual Development Program 2019-20
Agency Bangladesh Rural Electrification Board Fund in GOB 67097.76 ’
Procuring Entity Name & Code Project Implementation Unit (PIU), 1.SMCCP, BREB, Dhaka. lac. Tk. PA 0.00
Project / Programme Name & Code 1.5 Million Consumer Connection Through Rural Electrification Expansion (1st Revision with Provision of 1.95 Million Consumer
Cconnection)
Description of Contract
Procurement Package f s Proc::rement Approvin Source Estd. Costin | Time Code for | Advertise Tendf:r Tender |Approval to | Nofification | Signing of | Completion T mali
Package No. Lot No. Unit | Quantity | - Method & g of Tk. (Lac) Process Tender Date Opening Evaluation Award of Award Contract | of Contract Time {in
GOODS ayee) | piho rity | Funds ) Date days)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates 10-Jul-19 | 07-Aug-19 | 21-Aug-19| 28-Aug-19 { 04-Sep-19 | 02-Oct-19 22-Jan-20
Lot-1 Motor cycle Nos 20 OTM(NCT BRE GOB 40.00 {Planned Da: ¢} 28 14 7 7 8 112 196
1 BMCC.G-20 o otor cy {NCT) B anned Days 2
Actuai Dates - - - - - - - -
Sub-Total Nos 20 40.00
Planned Dates 10-Ju-18 | 07-Aug-19 | 21-Aug-19| 28-Aug-19 | 04-Sep-19 | 02-Oct-19 | 22-Jan-20
Lot-1 Connector Nos. | Lot eGP BREB | GOB 700.00 {Planned Days 0 28 14 7 7 28 12 196
1.5MCC-G-57 (H type) OTM (NCT)
Actual Dates - - - - N - - -
Sub-Total Lot 700.00
Planned Dates 10-Jut-19 | 07-Aug-19 | 21-Aug-19| 28-Aug-19 | 04-Sep-19 | 02-Oct-18 | 22-Jan-20
Lot-1 Cross arm, Steel Nos | 176000 e-GP BREB | GOB 2,350.66 [Planned Days 0 28 14 ? 7 28 112 196
1.5MCC-G-61 OTM (NCT)
Actual Dates - - - - - - - -
Sub-Total Nos | 176000 2350.66 -
Planned Dates 10-Jul-18 | 07-Aug-19 | 21-Aug-19| 28-Aug-19 | 04-Sep-19 | 02-Oct-19 | 22-Jan-20
Lot-2 Test equipment Nos Lot e-GP BREB GO8 400.00 |Planned Days o] 28 14 7 7 28 12 196
1.5MCC-G-66 NCT
OTM (NCT)
Actual Dates - - - - - - - -
Sub-Total Nos Lot 400.00
Pianned Dates 10-Jul-19 | 07-Aug-19 | 21-Aug-19| 28-Aug-19 | 04-Sep-19 | 02-Oct-19 22-4an-20
Lot-4 Line Hardware Nos. Lot OTM(NCT) | MPEMR | GOB 2,160.06 |Planned Days 0 28 14 7 7 28 112 196
1.5MCC-G-67
Actuat Dates - - - - - - -
Sub-Total Lot 2,160.08
Planned Dates 10-Jul-19 | 07-Aug-19 | 21-Aug-19 | 28-Aug-18 | 04-Sep-19 | 02-Oct-19 | 22-Jan-20
e-GP
Lot-2 Insutator Nos. Lot BREB GO8 1,100.00 |Pianned Days o] 28 14 7 7 28 112 196
1.5MCC-G-68 OTM(NCT) A
Actual Dates - - - - - - - .
Sub-Total Lot 1,100.00
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Md. Awled Hosian
Superinte - . Engineer (CC)
1.5 Mccp, Breb, Dhaka

JZ%, s

(Biswanath Sikder)
Project Director
1.5MCCP, BREB, Dhaka



j )
Description of P Contract : , Tend . ) | Tota
Package No. Lot No. | Procurement Package | ynit | Quantity ;::\;z;n;nl Approvin So;;ce Estd. CostIn | Time Code for | Advertise 0:;&::; Tender | Approval to Notification | Signing of | Completion Tir:ea(in
GOODS (Type) A 9 | Funds Tk. (Lac) Process Tender Date Date Evaluation |  Award of Award Contract | of Contract days)
uthority .
1 2 3 4 5 6 7 8 9 10 1" 12 13 14 15 16 17 18
Planned Dates 10-Jul-18 | 07-Aug-19 | 21-Aug-19| 18-Sep-19 | 25-Sep-19 | 23-Oct-19 | 12-Feb-20
Conductor, ACSR,
Lot-2 Bare Km. 13318 [ OTM(NCT) | CCGP GOB 10,326.00 |Planned Days 0 28 14 28 7 28 112 217
Aclual Dates - - - - - - - .
Planned Dates 10-Jul-19 | 07-Aug-19 | 21-Aug-19] 18-Sep-19 | 25-Sep-19 | 23-Oct-19 [ 12-Feb-20
lot3 | Conductor ACSR. |y | ge6a opM | ccep | cos 5,166.00 |Planned Days 0 28 14 28 7 28 112 217
1.5MCC-G-69 -Bare
Actual Dates - - - - B - - »
Planned Dates 10-Jul-18 | 07-Aug-19 | 21-Aug-18| 18-Sep-19 | 25-Sep-19 | 23-Oct-19 | 12-Feb-20
Lot-5 Conductor,Insulated Km. | 16672 | OTM(NCT)| CCGP | GOB 7,364.00 |Planned Days (4] 28 14 28 7 28 112 217
Actual Dates - - - - - - - -
Sub-Total 36654 22,856.00
Planned Dates 10-Jul-19 | 07-Aug-19 | 21-Aug-19{ 28-Aug-19 | 04-Sep-19 | 02-Oct-18 | 22-Jan-20
Conductor Accessories
Lot-2 X Set Lot e-GP BREB Go8 1,137.50 |Pianned Days 0 28 14 7 7 28 112 196
1.5MCC-G-70 & Guy Accessofies OTM (NCT) 4
Actual Dates - - - - - - - -
Sub-Total Lot 1,137.50
Planned Dates 10-Jui-18 | 07-Aug-19 | 21-Aug-19| 28-Aug-19 | 04-Sep-19 | 02-Oct-19 | 22-Jan-20
Connector e-GP
Lot-1 (H type) Nos. Lot OTM (NCT) HOPE GOB 1,000.00 {Pianned Days 0 28 14 7 7 28 112 196
Actual Dates - - - - - - - -
1.5MCC-G-71 Planned Dates 10-Jul-19 | 07-Aug-19 | 21-Aug-19| 28-Aug-18 | 04-Sep-19 | 02-Oct-18 22-Jan-20
Connector e-GP
tot-2 (Auto spiice) Nos. Lot OTM(NCT) HOPE GCB 637.50 |Planned Days V] 28 14 7 7 28 112 186
Actual Dates - - - - - - - -
Sub-Total Lot 1,637.50
Planned Dates 10-Jul-18 | 07-Aug-19 | 21-Aug-19| 28-Aug-19 | 04-Sep-19 | 02-Oct-19 | 22-Jan-20
e-GP
Lot-1 Anchor log Nos 79560 OTM(NCT) HOPE GoB 670.80 |Planned Days 0 28 14 7 7 28 112 196
Actual Dates - - - - - - - -
1.5MCC-G-78 Planned Dates 10-Jul-19 | 07-Aug-18 | 21-Aug-19| 28-Aug-19 | 04-Sep-18 | 02-Oct-18 | 22-Jan-20
e-GP
Lot-2 Anchor log Nos | 79560 OTM(NCT) HOPE GOB 670.80 |Planned Days 0 28 14 7 7 28 112 186
Actual Dates - - - - - - - -
Sub-Total 169120 1,341.60
020/
Md. Awled Hosian R
Superintending Engineer (C.C) G\
1.5 Mccp, Breb, Dhak :
p. Breb, Uhaka (Biswanath Sikder)

Project Director

1.5MCCP, BREB, Dhaka
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Package No. Lot No. P(oc?xf:;r::\'tl?ag(age Unt | Quantity Pn;\:z::;z;n :m ig:tr;az; So:;ce Estd. Cost in Tim: Code for TAa;:eni'sje‘ g::::; ETe‘m:uir Ap;:\rovfé to Noftiicatic:’n S(i:gnir‘:gadm C?r(r;p!ellior; T;\O;;a(‘in
GOODS (Tye) Amgomy Funds Tk. (Lac) rocess ender Date Date valuation wal of Awart on! of Contrac days)
1 2 3 4 5 ] 7 8 9 10 1 12 13 14 15 16 17 18
Planned Dates 10-Jul-19 | 07-Aug-19 | 21-Aug-191 18-Sep-19 | 25-Sep-19 | 23-Oct-19 | 12-Feb-20
Lot-1 | Distribution Transformer| Nos | 11925 [ OTM(NCT}} CCGP | GOB 7.780.61 jPlanned Days 0 28 14 28 7 28 12 217
Actuat Dates - - - - - - - -
Pianned Dates 10-Jul-18 | 07-Aug-19 | 21-Aug-19| 18-Sep-19 | 25-Sep-19 | 23-Oct-19 12-Feb-20
tot-2 | Distribution Transformer| Nos 11925 | OTM(NCT) | CCGP GOB 7.780.61 {Planned Days 0 28 14 28 7 28 112 217
Actual Dates - - - - - - - -
1.5MCC-G-76 Planned Dates 10-Jul-19 | 07-Aug-18 | 21-Aug-19| 18-Sep-19 | 25-Sep-19 | 23-Oct-18 | 12-Feb-20
Lot-3 | Distribution Transformer| Nos 119256 | OTM(NCT) | CCGP GOB 7,780.61 {Planned Days 0 28 14 28 7 28 112 217
Actual Dates - - - - - - - -
Ptanned Dates 10-Jul-19 | 07-Aug-19 | 21-Aug-18| 18-Sep-19 | 25-Sep-19 | 23-Oct-18 | 12-Feb-20
Lot-4 |Distribution Transformer| Nos 11925 | OTM(NCT) | CCGP GOB 7,780.61 {Pianned Days a 28 14 28 7 28 112 217
Actual Dates - - - - B - -
Sub-Total 47700 31,122.44
Planned Dates 10-Jul-18 | 07-Aug-19 | 21-Aug-19| 28-Aug-19 | 04-Sep-18 | 02-Oct-18 | 22-Jan-20
Loy | Meler(Phase) & | nos | 3000 | OTM(NCT) | meemMR | GOB 472.00 [Planned Days ) 28 14 7 7 28 12 196
Actual Dates - - - - - - - -
1.5MCC-G-78 Planned Dates 10-Jul-19 | 07-Aug-18 | 21-Aug-19| 28-Aug-19 | 04-Sep-19 | 02-Oct-19 | 22-Jan-20
Lot-5 Meter seal Nos Lot OTM (NCT) | MPEMR | GOB 540.00 iPlanned Days 0 28 14 7 7 28 112 196
Actual Dates - - - - - - - -
Sub-Total Nos Lot 1,012.00
Planned Dates 10-Jui-19 | 07-Aug-19 | 21-Aug-19| 28-Aug-19 | 04-Sep-18 [ 02-Oct-19 | 22-Jan-20
1.5MCC-G.70 Lot-1 11KVCT&PT Nos. Lot OT:;G(: cT) HOPE GOB 720.00 |Planned Days o} 28 14 7 7 28 112 196
Actual Dates - - - - - - - -
Sub-Total Lot 720.00
Planned Dates 10-Jul-19 | 07-Aug-19 | 21-Aug-19| 28-Aug-19 | 04-Sep-19 | 02-Oct-18 | 22-Jan-20
Lot-1 Street Light Nos Lot OT:/I-G(:CT) HOPE | GOB 100.00 [Planned Days 0 28 14 7 7 28 12 196
Actual Dates - - - - - - - -
1.5MCC-G-81 Planned Dates 10-Jul-18 | 07-Aug-19 | 21-Aug-18| 28-Aug-19 | 04-Sep-18 | 02-Oct-19 | 22-Jan-20
Lot-3 Test equipment Nos | Lot OT:A?:CT) HOPE | GOB 420.00 |Planned Days 0 28 14 7 7 28 12 196
Actual Dates - - - - - - - -
Sub-Total Lot 5§20.00
Total (2018-20) in tac Tk, 67,007.78
N
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Md. Awled Hosian
Sueerintending Engineer (C.C)
1.5 ivicep, Breb, Dhaka
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(Biswanath Sikden
Project Director
1 5MCCP, BREB, Dhat#



