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Ministry of Energy & Mineral Resources / Power

Budget : Annual Development Budget 2018-19

Agency Bangladesh Rural Electrification Board Total 197046.45
Procuring Entity Name & Code Project Implementation Unit(PIU), DNE for 100% (DMCS), BREB, Dhaka. :;”c”"TL“ GOB | 197046.45
Project / Programme Name & Code Distribution Network Expansion for Rural Electrification ( Dhaka, Mymensingh, Chittagong & Sylhet Divisions) BREB Own -
Bid Package P:;t();g ?’e“s’s‘rjf::‘g;f . Procurement gs:rtg\a/‘l:rtx Sourca Estd. Cost In | Time Code for Advertise Tend.er Tender | Approval to [Notification| Signing of | Completion [Total Time
No. e Package Quantity | Method & g of Tk. (Lac) Process Tender | Opening Evaluation | Award | of Award | Contract | of Contract | (in days)
No. GOODS (Type) Authority Funds Date Date
1 2 3 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19, | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-1 Line Hardware Lot OTM (NCT) | MPEMR | GOB 1.802.41 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-1S | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-2 Line Hardware Lot OTM (NCT) | MPEMR | GOB 1,802.41 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-3 Line Hardware Lot OT;\[/;’(;:ACD MPEMR | GOB 1,802.41 | Pianned Days 0 28 14 28 7 28 95 200
DNE(E)-G-29 Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-4 Line Hardware Lot OTM (NCT) | MPEMR | GOB 1,802.41 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19 | 26-Sep-19| 30-Dec-19
Lot-5 Line Hardware Lot OTM (NCT) | MPEMR | GOB 1.802.41 | Planned Days o] 28 14 28 7 28 95 200
Actual Dates
Sub-Total Lot 9,012.05 -
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-1 Insulator Lot OTM (NCT) { MPEMR | GOB 1,269.76 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-2 Insulator Lot OTM (NCT) | MPEMR | GOB 1,269.76 | Planned Days 0 28 14 28 7 28 95 200
DNE(E)-G-30 A Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-3 Insulator Lot OTBS’(;:ACT)/ MPEMR | GOB 1,046.99 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Sub-Total Lot 3,586.51
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Planned Dates | 13-Jun-19 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-1 C°"d”°Bt::éACSR' 5306 Km OT'\SS‘,:ACT)/ cceP | Gos 4,000.00 | Ptanned Days 0 28 14 28 7 28 95 200
. Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19{ 26-Sep-19| 30-Dec-19
Conductor ACSR, | 13370 km | oTM (NCT) | ccoP | GoB 9,515.00
Lot-2 Bare 13370 Km (NCT) 515, Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
DNEE)-Ga1 | Lot3 | COMMAACSR | 43370 km | oTM(NCT) | CCGP | GOB | 9,515.00 | Planned Days | o 28 14 28 7 28 95 200
Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-4 Conductor 16618Km | OTM(NCT) [ CCGP | GOB 6,156.53 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 ; 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-5 Conductor 16618Km | OTM(NCT) | CCGP | GOB 6,156.54 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Sub-Total 65282 Km 35,343.07
Planned Dates | 13-Jun-19 | 11-Jul-19 { 25-Jul-19 | 01-Aug-19 | 08-Aug-19{ 05-Sep-19| 14-Dec-19
Conductor
Lot-1 |Accessories & Guy Lot e-GP(OTM) | BREB | GOB 1,110.05 | Planned Days 0 28 14 7 7 28 100 184
Accessories
Actual Dates
DNE(E)-G-32
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 01-Aug-19 | 08-Aug-19| 05-Sep-19| 14-Dec-18
Conductor
Lot-2 |Accessories & Guy Lot e-GP(OTM) | BREB GOB 1,110.05 | Planned Days 0 28 14 7 7 28 100 184
Accessories
Actual Dates
Sub-Total Lot 2,220.10
Planned Dates | 13-Jun-19 [ 11-Jul-19 25-Jul-19 | 01-Aug-19 | 08-Aug-19] 05-Sep-19| 14-Dec-19
Lot 1 Conrector Lot e-GP(OTM) | BREB | GOB 862.00 | Planned Days 0 28 14 7 7 28 100
(Auto splice)
DNE(E)-G-33 Actual Dates
Connector Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 { 01-Aug-19 | 08-Aug-19| 05-Sep-19 | 14-Dec-19
Lot-2 | (H type & Hotline Lot e-GP(OTM) | BREB | GOB 549.68 | Planned Days [} 28 14 7 7 28 100 184
clamp) Actual Dates
Sub-Total Lot 1,411.68
4 Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 { 01-Aug-19 | 08-Aug-19| 05-Sep-19| 14-Dec-19
Lot-1 G”V&Si’r‘;”“d'"g 2617 Km | OTM (NCT) | MPEMR | GoB 1,627.55 | Planned Days 0 28 14 7 7 28 100 184
Actual Dates
A
DNE(E)-G-34 Planned Dates | 13-Jun-19 | 11-Jul-19 { 25-Jul-19 | 01-Aug-19 | 08-Aug-18| 05-Sep-19 | 14-Dec-19
Lot-2 G“y&ﬁ:‘;“"d'"g 2617 Km [OTM (NCT)| MPEMR | GOB 1,628.00 | Pianned Days 0 28 14 7 7 28 100 184
Actual Dates
Sub-Total 5234 Km 3,255.55
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— (.
) Pianned Dates | 14-Feb-19 | 14-Md-19 | 28-Mar-19 | 09-May-19 | 16-May-19| 13-Jun-19) 31-Oct-19
Lot-1 SPC Pole 68795 | OTM(NCT) | CCGP | GOB 13,000.00 | Planned Days 0 28 14 42 7 28 140 259
- Actual Dates | 07-Feb-18 | 12-Mar-19
Planned Dates | 14-Feb-19 | 14-Mar-19 | 28-Mar-19 | 08-May-19 { 16-May-19| 13-Jun-19 | 31-Oct-19
Lot-2 SPC Pole 68795 OTM (NCT) | CCGP GOB 13,000.00 | Planned Days 0 28 14 42 7 28 140 259
Actual Dates | 07-Feb-19 | 12-Mar-19
Planned Dates | 14-Feb-19 | 14-Mar-19 | 28-Mar-19 | 09-May-19 | 16-May-19| 13-Jun-19 | 31-Oct-19
DNE(E)-G-35 Lot-3 SPC Pole 68795 OTM(NCT) | CCGP | GOB 13,000.00 | pianned Days 0 28 14 42 7 28 140 259
Actual Dates | 07-Feb-19 | 12-Mar-19
Planned Dates | 14-Feb-19 | 14-Mar-19 | 28-Mar-19 | 09-May-19 | 16-May-19| 13-Jun-19{ 31-Oct-19
lot4 | SPC Pole 27196 | O™ OCT) ccop | GoB | 501004 [ pannedpays | o 28 1 2 7 28 110 259
Actual Dates | 07-Feb-19 | 12-Mar-19
Planned Dates | 14-Feb-19 | 14-Mar-19 | 28-Mar-19 | 03-May-19 | 16-May-19| 13-Jun-19 | 31-Oct-19
Lot-5 SPC Pole 38372 OTM (NCT) | CCGP | GOB 7,015.14 | planned Days 0 28 14 42 7 28 140 259
Actual Dates
Sub-Total 271,953 51,025.18
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-1 Wooden Pole 9510 OTM (NCT) | MPEMR | GOB 2,013.19 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
DNE(E)-G-38 Planned Dates | 13-Jun-19 | 11-Jul-19 { 25-Jul-19 | 22-Aug-19 | 29-Aug-19{ 26-Sep-19| 30-Dec-19
Lot-2 Wooden Pole 9510 OTM (NCT) | MPEMR | GOB 2,013.19 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Sub-Total 19020 4,026.38
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19] 26-Sep-19| 30-Dec-19
Lot-1 Anchor log Lot OTM (NCT) | MPEMR | GOB 1,126.00 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-2 Anchor log Lot OTM (NCT) | MPEMR | GOB 1,126.00 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
DNE(E)-G-37 Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-3 Anchor log Lot OTM (NCT) | MPEMR | GOB 1,126.00 | Planned Days 0 28 14 28 7 28 95 200
\ Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jui-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19 | 30-Dec-19
Lot-4 | Steel Cross-arm Lot OTM(NCT) | MPEMR | GOB 1,203.22 { Planned Days 0 28 14 28 7 28 g5 200
Actual Dates
Sub-Total Lot 4,581.22
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_— L Planned Dates | 13-Jun-19 | 11-Jui-19 | 25-Jul-19 | 22-Aug-19 [ 29-Aug-19] 26-Sep-19] 30-Dec-19
Lot | Distribution 17414 | OTM(NCT) | CCGP | GOB |  10,053.18 | Planned Days 0 ) 12 28 7 28 95 200
Transformer
- Actual Dates
o Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 29-Aug-19| 26-Sep-19 | 30-Dec-19
Lotz | Distribution 17414 | OTM(NCT) | CCGP | GOB |  10,053.18 | Planned Days 0 28 14 28 7 28 95 200
Transformer
Actual Dates
o Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 22-Aug-19 | 29-Aug-19{ 26-Sep-19| 30-Dec-19
DNE(E)-G-38 | Lot.3 | Distribution 17414 | OTM(NCT) | CCGP | GOB |  10,053.18 | Planned Days 0 28 12 28 7 28 9 200
Transformer
Actual Dates
o Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 22-Aug-19 | 29-Aug-19 | 26-Sep-19 | 30-Dec-19
Lot4 | Distribution 17414 | OTM(NCT) | CCGP | GOB |  10,053.18 | Planned Days 0 28 14 28 7 28 o5 200
Transformer
Actual Dates
o Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 22-Aug-19 | 29-Aug-18| 26-Sep-19 | 30-Dec-19
Lots | Distribution 17414 | OMMNCTE coap | Gos | 10,063.17 [ Planned Days 0 28 14 28 7 28 95 200
Transformer DPM
Actual Dates
Sub-Total 87070 50265.89
Sectionalizing Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19 26-Sep-19| 30-Dec-18
Lot.1 | Devices (Fuse Lot | OTM(NCT) |MPEMR | GoB 2.508.53 | Planned Days 0 28 14 28 7 28 95 200
Cutout, & Surge Actual Dat
DNE(E)-G-39 Arrester) cua] Dates
Sectionalizing Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-2 Devices (Fuse Lot OTM (NCT) | MPEMR | GOB 700.00 | Pianned Days 0 28 14 28 7 28 a5 200
link) Actual Dates
Sub-Total Lot 3,208.53
Meter Planned Dates | 14-Feb-19 | 14-Mar-19 | 28-Mar-19 | 09-May-19 16-May-19| 13-Jun-19 | 31-Oct-19
Lot-1 (1 Phase 278500 | OTM(NCT) | MPEMR | GOB 4,358.76 | Planned Days 0 28 14 42 7 28 140 259
Electronic) Actual Dates | 10-Mar-19 { 10-Apr-19
Meter Planned Dates | 14-Feb-19 | 14-Mar-19 | 28-Mar-19 | 09-May-19 16-May-18| 13-Jun-19 | 31-Oct-19
DNE(E)-G-40 Lot-2 (1 Phase 278500 OTM (NCT) | MPEMR | GOB 4.358.76 | Planned Days 0 28 14 42 7 28 140 259
Electronic) Actual Dates | 10-Mar-19 | 10-Apr-19
Planned Dates | 13-jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 29-Aug-19| 26-Sep-19{ 30-Dec-19
Lot-3 Meter 33000 | OTM(NCT) | MPEMR | GoB 516.48 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Sub-Total 590000 9,234.00
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 01-Aug-19 | 08-Aug-19{ 05-Sep-19| 26-Dec-19
Lot-1 Lot e-GP(OTM) | BREB GOB 282.00 | Planned Days 0 28 14 7 7 28 112 196
Actual Dates
DNE(E)-G-41 CT&PT Planned Dates | 13-Jun-19 [ 11-Jul-19 | 25-Jul-19 | 01-Aug-19 | 08-Aug-19] 05-Sep-19] 26-Dec.19
Lot-2 Lot e-GP(OTM) | BREB GOB 1,134.04 | Pianned Days 0 28 14 7 7 28 112 196
Actual Dates
Sub-Total Lot 1,416.04
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Power Planned Dates | 13-Jun-19 | 11-4u19 | 25-Jul-19 | 22-Aug-19 [ 29-Aug-18] 26-Sep-19] 30-Dec-19
Lot-1 Transformer, 3 16 OTM (NCT) | MPEMR | GOB 1,786.58 | Planned Days 0 28 14 28 7 28 95 200
Phase, 10MVA Actual Dates
Power Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19 | 30-Dec-19
Lot-2 Transformer, 3 16 OTM (NCT) | MPEMR | GOB 1,786.58 | Planned Days 0 28 14 28 7 28 95 200
Phase, 10MVA Actual Dates
DNE(E)-G-42 Power Planned Dates | 13-Jun10 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19{ 26-Sep-19 | 30-Dec-19
Lot-3 Transformer, 3 16 OTM (NCT) | MPEMR | GOB 1,786.58 | Planned Days 0 28 14 28 7 28 95 200
Phase, 10MVA Actual Dates
Power Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-4 Transformer, 3 14 OTM (NCT) { MPEMR | GOB 1,563.26 | Planned Days 0 28 14 28 7 28 95 200
Phase, 10MVA Actual Dates
Sub-Total 62 6,923.00
S/S Hardware & Planned Dates | 13-Jun-19 | 11-Jul-19 [ 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-1 X Lot OTM (NCT) | MPEMR | GOB 2,600.00 | Planned Days 0 28 14 28 7 28 95 200
Accessories A
ctual Dates
DNE(E)-G-43 Planned Dates | 13-Jun-19 { 11-Jul-19 | 25-Jul-19 { 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-2 | Coper Conductor Lot OTM (NCT) | MPEMR | GOB 1,204.86 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Sub-Total 3,804.86
Automatic Voltage Planned Dates | 13-Jun-19 | 11-Jul-19 [ 25-Jul-19 [ 22-Aug-19 [ 29-Aug-19{ 26-Sep-19) 30-Dec-19
Lot-1 |Regulator, 6.35KV, 50 OTM (NCT) | MPEMR | GOB 1,075.80 | Planned Days 0 28 14 28 7 28 95 200
656 Amps, S/S Actual Dates
Automatic Voltage Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-2 |Regulator, 8.35KV, 50 OTM(NCT) | MPEMR | GOB 1,075.80 | Planned Days 0 28 14 28 7 28 95 200
656 Amps, SIS Actual Dates )
Automatic Voltage Planned Dates | 13-Jun-19 | 11-Jui-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
DNE(E)-G-44 | Lot-3 |Regulator, 6.35KV, 50 OTM (NCT) | MPEMR | GOB 1,075.80 [ Planned Days 0 28 14 28 7 28 95 200
656 Amps, S/S Actual Dates :
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 [ 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-4 S/S Switches Lot OTM (NCT) | MPEMR | GOB 408.55 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Planned Dates | 13-Jun-19 { 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-5 S/S Switches Lot OTM (NCT) | MPEMR | GOB 408.55 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Sub-Total 4,044.50
Planned Dates | 13-Jun-19 [ 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19] 26-Sep-19| 30-Dec-19
Lot-1 11 KVACR 145 e-GP(OTM) | BREB GoB 986.00 [ Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
DNE(E)-G-45 | Lot-2 33KV ACR 51 e-GP(OTM) | BREB GOB 500.00 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-3 11 KV ACR 143 e-GP(OTM) | BREB GOB 984.75 { Planned Days 0 28 14 28 7 28 - 95 200
Actual Dates
Sub-Total Lot 2,470.75
Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 | 22-Aug-19 | 29-Aug-19| 26-Sep-19| 30-Dec-19
Lot-1 Line Tools Lot e-GP(OTM) | BREB GOB 1,000.00 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
DNE(E)-G-46 Planned Dates | 13-Jun-19 | 11-Jul-19 | 25-Jul-19 [ 22-Aug-19 | 29-Aug-19| 26-Sep-19{ 30-Dec-19
Lot-2 Test equipment Lot e-GP(OTM) | BREB GOB 217.14 | Planned Days 0 28 14 28 7 28 95 200
Actual Dates
Sub-Total 1,217.14
Grand Total (2018-2019) in lac Tk. 197,046.45 .
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