Ministry/ Division

ANNUAL PROCUREMENT PLAN FOR Works : 2018-19 (Revised)

Ministry of Energy & Mineral Resources / Power

Budget : Annual Development Budget 2018-19

Agency Bangladesh Rural Electrification Board :;L::ndﬂn(n Total | 2400000
Procuring Entity Name & Code: Project Implementation Unit(PIU), DNE for 100% (DMCS), BREB, Dhaka. GOB 24000.00
. istributi nsi r Rura rificati Dhak i i n
Project / Programme Name & Code: Dlstrlbut{op .Network Expansion for Rural Elect tion ( a, Mymensingh, Chittagong & BREB Own -
Sylhet Divisions)
Sub-Package Procurement | Conlract | ¢ e | Eqid Gostin | Time Code | Avertse fnvite/ Tender Tender | Approvalto | Notiicationof | Signing of t::;al‘o Time for
PackageNo | °"p' fy~ | Descripfonof Procurement Package | Unit | Quanfly | Methodand | - Approving | g,y Lakh Tk, | for Process |Frequaliication| - Adverise | o o | Evaiaion | Award Award Contract | Contrat | Comeletonof
Type authority (if applicable) Tender Y Contract
Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned
SUPPLY, INSTALLATION, Dates NA 21-Oct-18 | 18-Nov-18 { 09-Dec-18 16-Dec-18 23-Dec-18 20-Jan-19 17-Oct-19
TESTING & COMMISSIONING
DNF‘S%?SN' OF 33/11KV, SUB-STATIONS [ No. 2 OTM(NCT) BRES Go8 1600.00 ;‘:;s"e“ NA NA 28 2 7 7 2 91 270
(20MVA/10 MVA EACH, TURN-
KE Actual Dates 04-Nov-18 | 12-Dec-18
DNE(E)-SSN{ Planned
01 SUPPLY, |NSTALLAT|ON, Dales NA 21-Oct-18 18-Nov-18 09-Dec-18 16-Dec-18 23-Dec-18 20-Jan-19 17-Oct-18
TESTING & COMMISSIONING
ONEEFSSN-{oe 3311 kv, SUBSTATIONS | No. | 1 | o) | sRes | cos 000019 NA NA » 2 7 7 2 a 0
(20MVA/10 MVA EACH, TURN-
KEY)
Actua Dates 04-Nov-18 | 12-Dec-18
Sub-Total : Nos. 3 2400
Planned NA 21-Oct-18 18-Nov-18 09-Dec-18 16-Dec-18 23-Dec-18 20-Jan-19 17-Oct-19
SUPPLY, INSTALLATION, Dates
oririey ssrt | TESTING & COMMISSIONING -
‘f,’“““ OF 3311 KV, SUB-STATIONS | il v Ox) Bk " ey D‘;"i“"' ith 1A 2 2 / / 8 91 270
{20MVA/10 MVA EACH, TURN- o
KEY)
Actua Dates 04-Nov-18 | 12-Dec-18
DNE(E)-SSN Planned
02 SUPPLY, INSTALLATION, Dates NA 21-Oct-18 | 18-Nov-18 | 09-Dec-18 16-Dec-18 23-Dec-18 20-Jan-19 17-Oct-19
TESTING & COMMISSIONING
DN%%“;SN' OF 33/11KV, SUB-STATIONS | Mo. 1 OTMNCT) BREB o8 800,00 ;:‘:"" NA NA 28 2 7 7 P 91 270
{20MVA/10 MVA EACH, TURN-
\ KE) Actua Dates 04-Nov-18 | 12-Dec-18
Sub-Totat : Nos. 3 2400
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Total
Procurgment Contract " Advertise Invite/ N - " Tine for
Sub-Package " . . . Source of | Estd. Costin Time Code o ) Tender Tender Approva to | Nofification of |  Signing of time to "
Package No Lot No Deseription of Procurement Package | Unit | Quantity Method and Approvm Funds Lakh Tk, for Process Prequalification| Advertise Opening Evalyation Award Award Contract Contract Completion of
Type authority {if applicable} Tender Signature Contract
Pannod NA 21.0ct-18 | 18-Nv-18 | 09-Dec-18 | 16-Dec-18 | 23-Dec-18 | 20-Jan-19 17-0ct19
SUPPLY, INSTALLATION, Dates
DNE(E) SN TESTING & COMMISSIONING
03_)61 “{OF 33/11KV, SUB-STATIONS | M. 2 OTM(NCT) BREB coB 1600.00| Plarned NA NA % 2 7 7 2% a1 270
{20MVA/10 MVA EACH, TURN- : Days \
KEY)
Actual Dates 04-Nov-18 | 12-Dec-18
ONE(E)-SSN gla‘nned NA 21-0ct:18 | 18-Nov-18 | 09-Dec18 | 16-Dec-18 | 23-Dec-18 | 20-an-19 17-Oct-19
03 SUPPLY, INSTALLATION, ales
' TESTING & COMMISSIONING
DNEEYSSN-1oF 3311 kv, SUB-STATIONS | o | 1 | omwen) | BRes | cos s0000( e NA NA » 7 7 7 » 91 210
{20MVA/10 MVA EACH, TURN- i
KEY)
Aclual Dates 04-Nov-18 | 12-Dec-18
Sub-Total : Nos. 3 2400
g':‘::"d NA 12-May-19 | 09-Jun-18 | 30-dun-19 | o719 | d4-dukie | 11-Aug-ig 07-May-20
SUPPLY, INSTALLATION,
DNE(E)-SSN- | TESTING & COMMISSIONING Planned
No. I
neEysa] | 4O [OF 391KV, SUBSTATIONS o 3 OTM(NCT) BREB GoB 240000} - NA NA 3 2 7 7 ] a1 270
04 (10 MVA EACH, TURN-KEY}
Actua Dates
Sub-Total Nos. 3 2400
;:’l':;ed NA 12-May-19 | 09-Jun-19 | 30-dun19 | 07-Juk18 | 14-Juk19 | 11-Aug-19 07-May-20
- SUPPLY, INSTALLATION,
DNE(E)-SSN- | TESTING & COMMISSIONING Planned
No. 3 1) 400.
s B0 |OF SYITKY, SUBSTATIONS o OTM(NCT) BREB GoB 260000 50 NA NA 23 7 7 7 £ 91 270
05 (10 MVA EACH, TURN-KEY)
Actual Dales
Sub-Total : Nos. 3 2400
Planned NA 12-May-19 | 09-Jun19 | 30-dun19 | o7uut19 | 14-aur19 | 11-Aug-19 07-May-20
SUPPLY, INSTALLATION, Dates
DNE(E)-S3N- | TESTING & COMMISSIONING Planned
No. 3 OTM(NCT, BREB GOS8 2400.00 1
oNEEy S 0891 |OF 33/11KV, SUB-STATIONS | MINCT) Days A A » n ! ! » 9 20
06 (10 MVA EACH, TURN-KEY) Acual Dat
es
Sub-Total : Nos. 3 2400
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Total
Procurement Contract . Advertise Invite/ I _ " Time for
Package No Sub-Package Description of Procurement Package | Unit | Quantity Method and Approving Sourceof | - Estd. Costin Time Code Prequalification] Advertise Tend.el Tendgr Approvallo |} Nofification of | - Signing of me lo Completion of
Lot No N Funds Lakh Tk. for Process | Opening Evaluation Award Award Contract Contract
Type authority {if applicable) Tender Signature Contract
Planned NA 12-Jun-19 10-Jui-19 31-Jui-19 07-Aug-19 14-Aug-19 11-Sep-19 07-n-20
° SUPPLY, INSTALLATION, Dales
DNE(E)-SSN- { TESTING & COMMISSIONING Planned
No. 1 NCT, BREB GOB .00
0701 |OF 33/11KV, SUB-STATIONS | ' OTMINCTY 8000015 s NA NA 8 a 7 7 = o z0
(10 MVA EACH, TURN-KEY) \
Actual Dates
DNE(E)- SSN
07 Planned
SUPPLY, INSTALLATION, Datoe NA 129019 | 10-0uk18 | 31018 | 07-Aug1s | 14-Aug19 | 11-Sep-19 07-4n-20
TESTING & COMMISSIONING
DNEELSSVloF sutt kv, suBsTATIONS | wo | 2 | ommen | ees | o8 1620.00[P e NA NA 2 2 7 7 » 9 )
(20MVA/10 MVA EACH, TURN- ik
KEY) Actud Dales
Sub-Total : Nos. 3 2400
SUPPLY, INSTALLATION, ;:;:ed NA 120019 | 100uk18 | 31019 | 07-Aug19 | 14-Aug19 | 11-Sep-19 07-Jun-20
TESTING & COMMISSIONING
DNEEFSSN-10F 3311 kv, SUBSTATIONS | No. | 3 omMeT) | BREB o8 2400.00| Ve NA NA 2 21 7 7 % 91 270
DNEE)-SSN 0801 Days
08 (20MVA/10 MVA EACH, TURN-
KEY) Aclud Dates
Sub-Total : Nos. 3 2400
SUPPLY, INSTALLATION, ;':l';’:’d NA 12dun-19 | 10-0u19 [ 31u19 | 07-Aug19 | 14-Aug1s | 11-Sep-19 07-dun-20
TESTING & COMMISSIONING
DNE(E)-SSN-|5e 3311 kv, SUB-STATIONS | No. | 3 | ommeny | emes | cos 240000 Plormed NA NA P 2 7 7 2 9 210
ONE(E)}SSN{  09-01 Days
Py (20MVA/10 MVA EACH, TURN-
KEY) Actual Dates
Sub-Tota : Nos. 3 2400
SUPPLY, INSTALLATION, ;::;Ed NA 12-Jun-19 10-Juk-19 31-Jul-19 07-Aug-19 14-Aug-1% 11-Sep-19 07-3un-20
TESTING & COMMISSIONING
DNEE}SSN-|oe " 33111 kv, SUB-STATIONS | Mo | 3 | omncny | BRes | cos 2400.00|P2ne8 NA NA 2 2 7 7 » 9 20
DNE(E}-SSN  10-01 Days
° (20MVA/10 MVA EACH, TURN-
KEY) Actual Dates
Sub-Total : Nos. 3 2400
| Total={  30.00 24000.00
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