ANNUAL PROCUREMENT PLAN FOR Works : 2018-19

Ministry/ Division Ministry of Energy & Mineral Resources / Power Budget : Annual Development Budget 2018-19
Agency Bangladesh Rural Electrification Board fﬂur"i:(" Total |2190.00
Procuring Entity Name & Code: Project Implementation Unit(PIU), DNE for 100% (DMCS), BREB, Dhaka. GOB |2190.00
Project / Programme Name & Code: Dis?ri.bution Network Expansion for Rural Electrification ( Dhaka, Mymensingh, Chittagong & Sylhet BREB Own-
Divisions)
! - Description of Contract . Advertise Invite/ o - Total Time for
s | sorntmn | | s | S | iy | el T (LS| i, | e | e | e || Syt | | o
WORKS authority (if applicable} |  Tonder Signature Contract
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
. ! |Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-18
DNE(ng SAO8] mﬁm ofSeb | o, 1 LTMNCT) Chairman Go8 30.00|Pianned Days NA NA 14 7 7 7 28 63 180
Actua) Dates
) |Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 ’ 29-Apr-19 26-Oct-19
DNE(E) SSA06) gmention oS no | LTMNCT) | Chaimen | GOB 30.00{Planned Days NA NA 14 7 7 7 ) 3 180
Actuz) Dates
. Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-18
i Z’;i‘js* DNE(ngSM" ‘s“;’:“m ofSub | o, 1 LTMNCT) | Chairmen | GOB 30.00{Planned Days NA NA 14 7 7 7 28 63 180
1 Actual Dates
| DNE(E) SSA0S] Augmentation of Sub ] |Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
‘. T uon No. 1 LTMNCT) | Chaimman | GOB 30.00{Ptanned Days . NA NA 14 7 7 7 28 63 180
Actual Dates
. Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 O1-Apr-18 29-Apr-19 26-Oct-19
ONE(E) SSA DD grontaton oS No 1 LTMNCT) | Chaimen | GOB 30.00{Planned Days NA NA 1 7 7 7 2 63 180
Actual Dates
Sub-Total] _ 5.00 150.00
i |Planned Dates NA 25-Feb-19 | 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
i ONE(EFSSAOTIGmeniaion ofSiP | Mo, | 1 | LTNeD | Chaman | GOB 30.00[Planned Davs NA NA I 7 7 ) ® ® 0
v Actual Dates
| . Planned Dates NA 25-Feb-19 | 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-0c¢t-19
ONE(E) SSA 0T Augmentaion oS4 e | LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 14 7 7 7 2 53 180
Actual Dates
) Pianned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
i ONE(E) DNE(E) Sai07 pugmentaion oSt | e | LTMNCT) | Choiman | GOB 30.00[Planned Days NA NA 1 7 7 7 % 53 180
Actual Dates
{ DNE(E) SSAD7 ugmenttion of Sub ) Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 28-Apr-19 26-0Oct-19
Y e No. 1 LTMNCT) | Cheiman | GOB 30.00{Planned Days NA NA 18 7 7 7 28 63 180
Actual Dates
) Planned Dates NA 25-Feb-18 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
ONE(E) SSA-0T) Migmentaton bl I UTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 4 7 7 7 ) & 180
Actual Dates
Sub-Total=| 5.00 150.00
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. Total
Description of Contract . Advertise tnvite/ - - A Time for
s | vt s || et | Sy | st on| oo | S e | ot | ot | A | Wi | S| | colara
No No WORKS P authorty | - (it applicable) |  Tender pening vaston W Signatre | €Ot
. . [Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
DNE(E;fSA*’" ‘s“;’:n""*’“"" oSl | o, 1 LTMNCT) | Chaman | GoB 30.00[Planned Days NA NA 14 7 7 7 28 63 181
Actual Dates
. Sub |Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-13 27-Oct-19
x DNE(E;;*SA*’" ’;g,”;\"“"""' oSb o |1 LTMNCT) | Chaiman | GOB 30.00[Pianned Days NA NA I 7 7 7 ) 6 181
i Actual Dates \
ONEE) |onEEy Sshanja o [Planned Dates NA 25Feb19 | 11-Mar19 | 16Mar19 | 25Mar19 | O1.Apr19 | 29-Apr-19 2700119
ugm Ul N 0 00
oy [ e tafior No. 1 LTMNCT) | Chaiman | GOB 30 z:':d Days NA NA m 7 7 7 2 63 181
. Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
DNE(E&SSM’& ‘;“9.'"""'“" oASub |y, 1 LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 14 7 7 7 2 63 181
|Actual Dates
. Planned Dates NA 25-Feb-19 | 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-0ct-19
DNE(E&SS’“’& ';“9, entation of Sub |\ 1 LTMNCT) | Chaimen | GOB 30.00{Planned Days NA NA m 7 7 7 2 %) 181
Actual Dates
Sub-Total=|  5.00 150.00
3 |Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Cct-19
DNE(E&s SADS) As"g.'"e"m"" ofSub | o, 1 LTMNCT) | Chaiman | OB 30.00{Planned Days NA NA 14 7 7 7 ) 63 181
Actual Dates
‘ 5 Pianned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
! DNE‘EEZS SADY gg:"mm oS | N, 1 LTM(NCT) | Charman | GOB 30.00[Planned Days NA NA 14 7 7 7 2 63 181
‘Actusl Dates
1 oNE £ DNE(E}-SSA03) A of Sub |Planned Dates NA 25-Feb-19 11-Mar-18 18-Mar-19 25-Mar-19 01-Apr-19 28-Apr-19 27-0ct-19
i DNE( ugmentation of Su 1 T Chai o8 30,00
1 ssA09 03 Station No. LTMNCT) hairman G X ::n:ad D:;s NA NA 14 7 7 7 28 63 181
al
| Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-18 25-Mar-19 01-Apr-19 29-Apr-12 27-Oct-19
f DNE(E) SSA-09|Augmentation of Sub | -, 1 LTM{NC Charman | GOB 30.00[Planned Days NA NA 14 7 7 7 28 63 181
04 Station a2y
| ‘Actual Dates
‘ . |Planned Dates NA 25-Feb-19 11-Mar-18 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-0ct-19
! DNE(Ez)'ss SALY guhi::mm ofSub | o, 1 LTM(NCT) | Chaiman | GOB 30.00[Planned Days NA NA 1 7 7 7 28 83 181
I Actual Dates
! Sub-Total=|  5.00 150.00
| X Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
‘l DNE(ngSA‘W' ?&me ofSub | g, 1 LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 4 7 7 7 2 63 181
‘Actual Dates
I (Planned Dates NA 25Fe019 | 11-Mar1s | 18-Mar19 | 25Mar19 | O1-Apr19 | 20-Apr-19 27.0ct19
| DNE(EESSA-W' g"t:ﬁ't‘:w‘”’" ofSub | o 1 LTMNCT) Chairman | GOB 30.00|Planned Days NA NA 14 7 7 7 28 63 181
DNE(E) Actual Dates
SSA-10 . Planned Datas NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mzr-19 01-Apr-19 29-Apr-19 27-Oct-19
DNE(E&SSMD gu':mnmm ofSub | o, 1 LTMNCT) | Chaman | GOB 30.00[Planned Days NA NA 1 7 7 7 2 83 181
X Planned Dates NA 25-Feb-19 | 11-Mar-18 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
DNE(E) SSA10yugmenztion oASb 1 e | LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 14 7 7 7 2 63 181
Actual Dates
SubTotal| 400 12000
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Description of Contract . Adverse | il o - Total Time for
et | S0 oot | sy |, e | o | St S| TG v e | 2ot | T | st || St | S | o
WORKS TP authority : (if applizable) |  Tender poning Sionehmo Contract
Au son of Sub Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
DNEngSA'“' gmentation of Sub | 1 LTMNCT) | Chaman | cOB 30.00{Pianned Days NA NA 14 7 7 7 28 63 180
) b Planned Dates NA 25-Feb-19 | 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
DNE(EL’; SA-1HAugmentation of Sub |\, 1 LTMNCT) Chaiman | GOB 30.00|Pianned Days NA NA 14 7 7 7 28 63 180
Stafior Actual Dates
.i DNE(E)— DNE{E}SSA " Aug tation of Sub Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
i 174 men| or oul N
| ‘ssart i ' No. 1 LTMNCT) | Chaman | OB 30,00 gn:ad D:s NA NA 14 7 7 7 28 63 180
al
A son of Sub Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
| D"E(Eol’fs ‘”‘g"tagﬁ“:m Sb [ o, 1 LTMNCT) | Chainman | GOB 30.00{Planned Days NA NA 14 7 7 7 28 63 180
! Actual Dates
A ion of Sub Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
| D"E(E"J’:s it puaentaton b no [ 4 LTMNCT) | Chaiman | coB 30.00]Planned Days NA NA 1 7 7 7 ) 63 180
Actual Dates
Sub-Total=] 5,00 15000
ONEEs oA 121 ot Planned Dates NA 25Feb 15| 11-Mar18 | 18Mar19 | 25Mar.19 | O1-Apr-19 | 20-Apr-19 26-0ct-19
E( :1 A Sg’:“"’m No. | 1 LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 14 7 7 7 8 63 180
Actual Dates
NE(ENSSA jon of Sub Planned Dates NA 25-Feb-19 | 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
DNEEPSSATY gmentatr No. | 1 LTMNCT) | Chaiman | GOB 30.00{Pianned Days NA NA I 7 7 7 ) 6 180
Actual Dates
DNE(E} | ONE(E) SSA-12]Augmentation of Sub Planned Dates NA 25-Feb-19 | 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
mentaton .
A A No. 1 LTMNCT) | chaiman | coOB 30,00 :::n:,d Days NA NA " 7 7 7 % o ™
al Dates
ion of Sub Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oc¢t-19
i D"E‘ngs"‘“ ‘s‘;’:ﬂ“’""" No. 1 LTMNCT) | Chaiman | GOB 30.00[Planned Days NA NA m 7 7 7 28 63 180
| Actual Dates
1 o of Sub Planned Dates NA 25-Fet-19 | 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
D"E(Egsss"‘ 2 ';“‘:ﬁ’:n""'a"“ P N, 1 tmne) | chaman | s0B 30.00{Planned Days NA NA 14 7 7 7 2 63 180
Actual Dates
! Sub-Total=|  5.00 150.00
N (s Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-18 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
D"E(Eo*fs“‘” Augmentation of Sub |y g LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 14 7 7 7 2 63 181
Stafor Actual Dates
. Sub Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-18 29-Apr-18 27-Oct-19
DNE(E&SSA'” ';g::""’““ ofSub | e, 1 LTMNCT) | Chaiman | GOB 30.00[Planned Days NA NA 1 7 7 7 28 63 181
Actual Dates
[ DNE(E} | DNE(E)S5A-13]Aug sation of Sub Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
i 1 mentation of Su .
| ssas T suton No. 1 LTMNCT) | Chaiman | GoOB 30.00 ;:nlod D:ays NA NA 14 7 7 7 %8 63 181
al les
! con of Sub Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
| DNE(E&SSA‘ 13 ';’:;:"m"" 1 N 1 LTMNCT) | Chaman | GOB 30.00[Pianned Days NA NA 14 7 7 7 8 63 181
Actual Dates
. sub |Pianned Dates NA 25-Feb-19 11-Mar-18 18-Mar-19 25-Mar-19 01-Apr-18 29-Apr-19 27-Oct-19
D"E(Eo*:s"‘” ‘S“:ﬁ'::“a““ ofStd | o, 1 LTMNeT) | chaiman | GoB 30.00{Planned Days NA NA i 7 7 7 28 63 181
! Actual Dates
! Sub-Total=|  5.00 150.00
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4
Description of Contract ) Advertise Invite/ - ! Total Time for
Package | Sub-Package )proeirement Pack . N Procurement N Source of | Estd. Costin Time Code for . y Tender Tender Approvalto | Netification of {  Signing of time to .
No No o] Unit | Quantly |\n dandTyp| PPN 1 Funds | Lakh T Process Proquafficationf Advertse | ) iee | Evakiation |  Award Award Contract | Contact | ComPetionof
WORKS authority (if applicable) |  Tender Signature Contract
. Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
DNE(Eo)fSM" :':;:mm oA | e, 1 LTMNCT) Chairman GOB 30.00{Planned Days NA NA 14 7 7 7 28 63 181
Actial Dates
! Planned Dates HNA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
DRE(E) SSA- 14 ugrentton ofsib | o |1 LTMNCT) | chaman | GOS8 30.00(Planned Days NA NA 1 7 7 7 ) 63 181
Actual Dates N
J DNE(EY DNE(E)—SSA—14- Aug son of Sub ) Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
| S e tation No. | 1 LTMNCT) | Chaiman | GOB 30.00|Pranned Days NA NA 14 7 7 7 ) 53 181
‘ Actual Dates
' ! Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apt-19 27-0Oct-19
| ONE[ErSSatappumonaioncfSP | Mo |1 | tmnen | craiman | c0B 30.00[Planned Days NA NA 1 7 7 7 2 63 181
i Actual Dates
] . Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-18 25-Mar-19 01-Apr-19 29-Apr-19 27-0ct-19
] DNE(E&SSA'” ’;“:ﬁ’:"m oAb | e |y LmNe) | Chaiman | GOB 30.00{Planned Days NA NA 1 7 7 7 ) 8 183
i Actual Dates
f Sub-Totals|  5.00 150.00
| ONE(E}SSA-1 Augmentation of Sub Planned Dates NA 25-Feb-18 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Aps-19 27-Oct-19
| e ston No. 1 LTMNCT) | Chaiman | GOB 30.00Planned Days NA NA T 7 7 7 2 63 181
Actual Dates
) ) Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-18 27-Oct-19
DNE(ESZSSMS g;‘;’:"m oSl e | LTMNCT) | Chaiman | GoB 30.00{Planned Days NA NA 18 7 7 7 2 53 181
DNE(EF ctual Datos
SSA-15 ] Planned Dates NA 25Feb 19 | 11-Mar19 | 18Mar19 | 25Mar19 | OtApr-19 | 29-Apr-19 27-0ct19
l DNE(ES’SA"& :g:.m A8 |, 1 LTMNCT) | Chairmen | GOB 30.00{Planned Days NA NA 14 7 7 7 28 63 181
Actual Dates
‘ 3 Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
! DNE(ngSA"s gg:"m"“ ofSub |y 1 LTMNCT} | Chaiman | GOB 30.00{Planned Days NA NA 1 7 7 7 28 63 181
E [Actual Dates
! 3ub-Total=] 4,00 120.00
' . Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
i DNE(E&S S8 g”:ﬁ':"m orsub |, i LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 14 7 7 7 8 63 180
{ Actual Dates
3 Plannad Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
DNE(EO*;SS"'W gg,’:"mm oS | e | LTMNCT) | Chairman | GOB 30.00|Planned Days NA NA 1 7 7 7 2 &3 180
Actual Dates
1 DNE(E)— DNE(E)—SSA—16- Augmentaﬁm of Sub Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-18 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
| S [ o No. | 9 ywnery | chaiman | GoB 3000 2:?:) .:Zs NA NA m 7 7 7 P 3 180
‘( . N Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
{ DNE(EO*fSA'm g“;&"‘m"" oSub g, 1 LTMNCT) | Chaman | GoB 30.00{Planned Days NA NA 1 7 7 7 28 63 180
Actual Dates
| DNE(E)-SSA-16{ Augmentation of Sub Planned Dates NA 25-Feb-19 | 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-0ct-19
| PSSO e No. | 1 LTMNCT) | Cheimen | GOB 30.00{Ptanmed Days NA NA 1 7 7 7 28 8 180
Actual Dates
SubTotal| 500 15000




tion of i . Tota)
o WORKS and 'ype M unds . (“ appﬁﬁbb) Tender pening val on s'gnan"e Contract
. Planned Dates NA 25-Feb-19 11-Mar-18 18-Mar-19 25-Mar-18 01-Apr-18 29-Apr-19 26-Oct-19
DNE(E&S AT Q;Tm ASE | o, 1 LTMNCT) | Chaimen | cOB 30.00{Planned Days NA NA 14 7 7 7 ) 63 180
Actual Dates
3 Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
DNE(E&SSA'" ‘s\mm oSk | o, 1 LTMNCT) | Chaimen | GOB 30.00{Planned Days NA NA 14 7 7 7 28 63 180
Actual Dates
. Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 04-Apr-19 29-Ap{-19\ 26-Oct-19
225(3 DNE(EzfsA'”' gg“:‘mm asw | v | 9 tmner) | chaiman | GoB 30.00[Ptanned Days NA NA m 7 7 7 % 8 180
Achual Datos
i . |Planned Dates NA 25-Feb-19 | 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
D"E(E&SSA‘”' 2”;’:‘““"‘““ ofSub | g 1 R 30.00{Planned Days NA NA 1 7 7 7 % 8 180
Actual Dates
3 Planned Dates NA 25-Feb-19 | 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 26-Oct-19
DNE(ngs"'” ';“;;?:n"“m“' oS e |4 Lvnen) | Chaiman | cos 30.00{Planned Days NA NA I 7 7 7 ) 83 180
Ackual Dates
SubTota=| 500 15000
) Planned Dates NA 25-Feb-18 11-Mar-19 18-Mar-19 25-Mar-18 01-Apr-19 29-Apr-19 27-Oct-19
DNE(E&S Sh :g:"mm ofSib | o, 1 LTMNCT) | Chaimen | cOB 30.00{Planned Days NA NA 4 7 7 7 28 83 181
Actual Dates
. Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-18 29-Apr-19 27-Oct-19
DNE(EO*ZSS A8 mm oS | g, 1 LTMNCT) Chairman GOB 30.00|Planned Days NA NA 14 7 7 7 28 63 181
Achual Dates
. Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
ONELE DNE(E) SSA-151 ugmentaion ofSub | e | LTMNCT) | Cheiman | OB 30.00{Pianned Days NA NA 1 7 7 7 2 5 181
Actual Dates
. Planned Dates NA 25-Feb-18 11-Ma:r-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
DNE(E{fSA'm gmmm oS | N 1 LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 14 7 7 7 28 63 181
‘Actual Dates
. Planned Dates NA 25-Feb-18 11-Mar-19 18-Mar-18 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
DNE(E&?SA‘“ ’s\“:ﬁ’:z“"’""" oFSub |y, 1 LTMNCT) | Chairman | GOB 30.00[Plarned Days NA NA 14 7 7 7 2 6 181
Actual Dates
SubTotai=] 5,00 150.00
) |Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
DNE(E&s SA9 :tfﬁ':mm ofSb | e, 1 LTMNCT) Chairman GOB 30.00{Planned Days NA NA 14 7 7 7 28 63 181
‘hchual Datos
. Planned Dates NA 25-Feb-18 11-Mar-19 18-Mar-18 25-Mar-19 01-Apr-19 29-Apr-19 27-Cct-19
DNF"EO*E A1 ';‘g&e"m oS | e, 1 LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 14 7 7 7 ) 83 181
Actual Dates
! Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-18 25-Mar-13 01-Apr-19 29-Apr-19 27-Oct-19
Z’;i(ﬁg DNE(E&,S A1) gg:"mw oA [ o, 1 LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 1 7 7 7 2 63 81
Actuai Dates
. Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
DNE(EQ%A'W g‘:;:"m oAb | e |4 LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA I 7 7 7 % 83 181
‘Actual Dates
. Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-1%8 01-Apr-19 29-Apr-19 27-Oct-19
DNE(E%?S" 1 ‘S‘g’;‘n""“"”"" oIS 1 e, 1 LTMNCT) | Chainman | GOB 30.00[Plamed Days NA NA 14 7 7 7 8 63 181
actual Dates
Sub-Totak| 500 150.00
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l -y N . Total
| Package | Sub-Package MD:,:’::O::;W unit | Quantty Procurement A‘::‘ “;':;19 Source of | Estd. Costin Time Code for Pmtzmiﬁ;m mss Tend'er Tende.r Approvalto | Notification of |  Signing of time to Co::::ﬁz of
No No WORKS Method and Type authorty Funds Lakh Tk. Process # applicable) Tonder Opening Evaluation Award Award Contract m Contract
Planned Dates NA 25-Feb-19 | 11-Mar-19 18-Mar-19 25-Mar-18 01-Apr-18 29-Apr-19 27-Oct-19
DNE(E) SSA-20 Mugrmentaton oSub § N |1 LTMNCT) | Cheiman | GOB 30.00{Pianned Days NA NA 1 7 7 7 % & 81
Actual Dates
. Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-Oct-19
DNE(E) SSA-20) ugrentaton oSwb e LTMNCT) | Chaimman | GOB 30.00{Piannod Days NA NA 1 7 7 7 5 53 181
Actual Dates
. Planned Dates NA 25-Feb-19 11-Mar-18 18-Mar-19 25-Mar-18 01-Apr-19 29—Apr-19‘ 27-Oct-19
‘: 2:%3 DNE(EO)JSS A2 :g':"m oS |y, 1 LTMNCT) Chairman GoB 30.00/Planned Days NA NA 14 7 7 7 28 63 181
Actual Dates
. Planned Dates NA 25-Feb-19 | 11-Mar-19 18-Mar-19 25-Mar-19 01-Apr-19 29-Apr-19 27-0ct-19
DNE(EszA-ZO ';t;r:ntahm ofSub } 1 LTMNCT) Chairman | GOB 30.00[Pianned Days NA NA 14 7 7 7 28 63 181
Actual Dates
3 Planned Dates NA 25-Feb-19 11-Mar-19 18-Mar-19 25-Mar-18 01-Apr-19 29-Apr-19 27-Oct-19
DNE(EO*SSSA'Z" hugmertaion ofSub | g, t LTMNCT) | Chaiman | GOB 30.00{Planned Days NA NA 1 7 7 7 2 3 181
Actual Dates
Sub-Totalz|  5.00 150.00
Total] I 73.00 213000 |
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