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Ministry/ Division : Ministry of Power, Energy & Minerai Resources /Power Budget : | Anual Devel Budget 2019-20. ]
Agency : Bangizdesh Rural Electrification Board Fuad In GoB -
Procuring Entity Name & Code : Project Director Labk BREB/ PBSs -
Project/ Programme Name & Code : Roral Electrification Expansion Program in Sylhet Division and Infrastructure Development of BREB Headquarter. Taka PA -
A. Electrical Equipment & Materials:
Description of Procurement Procurement | Contract | Source Advertise | Invite/ Total Time Time for
Package Sub-Package P . N . Estd. Cost in Time Code for . N Tender | Tender | Approval | Notification | Sigwing of to N
N N Package Unit | Quantity Method & Approving of Lakh Tk Process prequel (if | Advertise Opening | Evaluation| to Award | of Award Contract | Coatract completion
° - GOODS (Type) | Authority | Fuads applicable) | Tender | et | ot Contract
OTM (NCT) Planned Dates N/A 1-Jul-19 | 22-Jul-19] 5-Aug-19 } 12-Aug-19| 19-Aug-19 | 16-Sep-19 6-Jan-20
Lot-1 Line Hardware Lot Lot eGP BREB GoB 411.12 {Planned Days N/A - 21 14 7 7 28 77 112
SoP < |Actual Dates
Sub-Total Lot 411.12
OTM (NCT) Planned Dates N/A 1-Jul-19 | 26-Jul-19] 12-Aug-19] 19-Aug-19} 26-Aug-19 | 23-Sep-19 13-Jan-20
Lot-1 Conductor,Bare KM 2250 oGP BREB GoB 1,185.68 |Planned Days N/A B 28 14 7 7 28 84 112
Actual Dates
SDP-G-67
OTM (NCT) Planned Dates N/A J-Jul-19 | 29-Jul-19{ 12-Aug-19] 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-Jan-20
Lot-2 Conductor, Insulated KM 1855 eGP BREB GoB 673.90 |Planned Days N/A - 28 14 7 7 28 84 1n2
Actual Dates
Sub-Total 4105 1,859.58
OTM (NCTY Planned Dates N/A 1-Jul-19 § 29-Jul-19] 12-Aug-19] 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-Jan-20
SDP-G-68 Lot-1 Distribution Transformers Nos. 3290 DPM BREB GoB 1,949.85 {Planned Days N/A - 28 14 7 7 28 84 12
Actual Dates
Sub-Total 3290 1,949.85 .
Planned Dates N/A 1-Jul-19 | 22-Jul-19] $-Aug-19 | 12-Aug-19] 19-Aug-19 | 16-Sep-19 6-Jan-20
ionalizing Devices (F OTM (NCT)
- Lot-1 Sectionalizing Devices (Fuse | 1 | oGP BREB | GoB 156.68 [Planned Days N/A - 7 14 7 7 8 7 2
Cutout, & Surge Arrester)
Actual Dates
SDP-G-69
OTM (NCT) Planned Dates N/A 1-Ful-19 129-Jul-19] 12-Aug-19] 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-Jan-20
Lot-2 Sectinalizing Devices (Fuse link) | Lot Lot «GP BREB GoB 113.45 |Planned Days N/A - 28 14 7 7 28 84 12
Actual Dates
Sub-Total Lot 270.13
OTM (NCTY Planned Dates N/A 1-Jul-19 | 29-Jul-19] 12-Aug-19] 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-Jan-20
: Metes OTM(NCT) | pres | GoB 2,470.00
Lot-t (1-Phase Electronic) Nes | 258410 eGP .470.00 {planned Days N/A - 28 14 7 7 28 84 112
SDP-G-70 Actual Dates
OTM (NCTY Planned Dates N/A 1-Jul-19 | 29-Jul-19] 12-Aug-19] 19-Aug-19] 26-Aug-19 | 23-Sep-19 13-Jan-20
Lot-2 Meter Seal Nos. Lot OTM (NCT) BREB GoB 50.00 Pianned Days N/A . 28 14 7 7 28 84 12
eGP Actual Dates
. Sub-Total Lot 2,520.00
Planned Dates N/A 1-Jul-19 {29-Jul-19] 12-Aug-19{ 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-Jan-20
SDP-G-71 Lot CT&PT Lot | Lot oménpcn BREB | GoB 279.60 |Planned Days N/A - 28 14 7 7 28 84 12
e
Actual Dates
Sub-Total Lot 279.60
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. Total Time
Packsge | Sub-Package ""“‘l'“;‘.:'h":‘“"""’" v | Quantiy P::«“n'::':' ACP‘;":::’ s°:;" Estd, Cost in | Time Code for :":;::'::{ A"':"e':"" Tender | Teader | Approval |Notiication | Sigmingof | 1o ‘2':;:“
No. No. GOODS (Fype) Authority | Fusds Lakk Tk Process applicable) | Tender Opening { Fvatuation| to Award | of Award Contract (Eo-tnct of Contract
S:g!urt
Planned Dates N/A 1-Jul-19 | 29-Jul-19] 12-Aug-19] 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-fan-20
SDP-G-T2 Lot-l SPC Pole Nos.| 12625 | O™M®MCD | vpEMR | GoB 3,849.80 |Planned Days NIA - 28 14 7 7 28 84 nz
Actual Dates
Actual Dates
Sub-Total 12625 3,849.80
OTM(NCT) Planned Dates N/A 1-Jul-19 | 29-Jul-19] 12-Aug-19] 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-Jan-20
SDP-G-73 Lot-1 Anchor log Lot Lot =GP BREB GoB 49.50 |Planned Days NA - 28 14 7 7 28 84 112
Actual Dates
Sub-Total Lot 49.50
S/S Hardware, Connector & OTM (NCT) * |Planned Dates N/A 1-Jul-19 | 29-Jut-19] 12-Aug-19| 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-Jan-20
Lot-1 Accessories. Nos. Lot «GP BREB GoB 74.73 iPtanned Days N/A - 28 14 7 7 28 84 112
Actuat Dates
OTM (NCT) Planned Dates N/A 1-Jul-19 | 29-Tul-19] 12-Aug-19] 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-Jan-20
SDP-G-74 Lot-2 S/S Steel Cross Arms Nos. Lot oGP BREB GoB 32.49 (Pianned Days N/A . 28 14 7 7 28 84 12
Actual Dates
OTM (NCT) Planned Dates N/A 1-Jul-19 | 29-Jul-19] 12-Aug-19] 19-Aug-19] 26-Aug-19 | 23-Sep-19 13-Jan-20
Lot-3 Post Insulator Nos. Lot =GP BREB GoB 17.33 |ptanned Days NA - 28 14 7 7 28 84 112
Actusal Dates
Sub-Total Lot 12455
Planned Dates N/A 1-Jul-19 | 29-Jul-19] 12-Aug-19] 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-Jan-20
SDP-G-75 Lot-1 Power Transformer Nos. 3 OTM (NCT) BREB GoB $68.50 [Planned Days N/A - 28 14 7 7 28 24 112
Actual Dates
Sab-Tetal 568.50 .
OTM(NCT) Planned Dates NA 1-Jul-19 | 29-Jul-19] 12-Aug-19] 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-Ja0-20
Lot-1 ACR Nos. 35 «GP BREB GoB 253.00 |Planned N/A - 28 14 7 7 28 84 112
Actual Dutes
SDP-G-76 Planned Dates N/A 1-Jul-19 | 29-Jul-19] 12-Aug-19| 19-Aug-19| 26-Aug-19 | 23-Sep-19 13-Faa-20
Lot-2 /S Switches Lot Lot OTM&((}NPCT) BREB GoB 49.98 {ptanned Days " NA R 28 14 7 7 28 84 12
Actual Dates
Sub-Total 302.98
Grand Total = 12,188,61 [
S.AM Ahasanul Alam
" Deputy Director

i irectof
Office of The Project Direc
REE-SDP & 1D Project, BREB, Dhaka




