
Ministry I Division : Ministry of Power, Energy & Mineral Resourcesl Power
Agency : Bangladesh Rural Electrification Board

Procuring Entity Name end Code : Project Director, Distribution Network Explnsion for 100'1. Rurll Elecbification ( Rajshahi, Rangpur,Khulna & Budget Development
Barisal Division)

Project I Programme Name and Cod.
:Distribution Network Exp.1lnsion for 100% Rural ElectrifIcation
( Rajlhahi, Rlngpur,Khuln.l & Barisal Divilion)

Procurement Contract Advertise Pre- Invitel
Total Time for

Package No LolNo Oescdpuon of Procurement Package Unit Quantity Melhod and Approving Source Estd. Cosl in Time code for qualification Advertise Tender Tender Approval to Notification of Signing of time to Completion of
of Funds Lakh Tk. process Opening Evaluation Award Award Contract Contract

. Type aulhority (if applicable) Tender Sianalure Contract

I 2 3 4 5 6 7 8 9 10 II 12 13 14 IS 16 17 18 19

Supply, Installation, testing & Commissioning of Planned Dates 15-Jan-19 12-Feb-19 26-Feb-19 05-Mar-19 12-Mar-19 09-Apr-19 05-0ec-19

DNE(W}-SSN.Ql.Ql 33/11 KV Substation in Thakurgaon PSS Nos. 2 OTM BREB GOB 1600.00 Planned Days - 28 14 7 7 28 84 240
( bay breaker in respective Grid Substation if (NCT) Board

Required) Actual Dales
DNE(W}-SSN.Ql

Supply, Installation, testing & Commissioning of Planned Dates 15-Jan-19 12-Feb-19 26-Feb-1.9 05-Mar-19 12-Mar-19 09-Anr-19 05-0ec-19

DNE(W)-SSN.Ql.Q2 33/11 KV Substation in Rangpur-l PBS Nos. 1 OTM BREB GOB 800.00 Planned Days - 28 14 7 7 28 84 240
( bay breaker in respective Grid Substation if (NCT) Board

Required) Aclual Dates

Sub-Total 3 2400

Supply, Installation, testing & Commissioning of Planned Dates 15-Jan-19 12-Feb-19 26-Feb-19 05-Mar-19 12-Mar-19 09-Apr-19 05-0ec-19

DNE(W}-SSN.Q2.Ql 33111KV Substation in Dinajpur-2 PSS Nos. 2 OTM BREB GOB 1600.00 Planned Days - 28 14 7 7 28 84 240
( bay breaker in respective Grid Substation if (NCT) Board

Required) Actual Dates
DNE(W}-SSN.Q2

Supply, Installation, testing & CommiSSioningof Planned Dates 15-Jan-19 12-Feb-19 26-Feb-19 05-Mar-19 12-Mar-19 09-Apr-19 05-0ec-19

DNE(W)-SSN-02-02 33111KV Substation in Jhenaidah PBS Nos. 1 OTM BREB GOB 800.00( bay breaker in respective Grid Substation if (NCT) Board Planned Days 28 14 7 7 28 84 240

Required) Actual Dales

Sub-Total 3 2400

Supply, Installation, lesting & Commissioning of Planned Dates 15-Jan-19 12-Feb-19 26-Feb-19 05-Mar-19 12-Mar-19 09-Apr-19 05-0ec-19

DNE(W}-SSN.Q3 DNE(W}-SSN.Q3.Ql 33111KV Substation in Naogaon PSS-l Nos. 2 OTM BREB GOB 1600.00 Planned Days - 28 14 7 7 28 84 240
( bay breaker in respective Grid Subslation if (NCT) Board

Required) Actual Dates

Sub-Total 2 1600.00

Supply, Instattion, tesdng & Commissioning of Planned Dales 15-Jan-19 12-Feb-19 26-Feb:19 05-Mar-19 12-Mar-19 09-Apr-19 05-0ec-19

DNE(W}-SSN.Q4 DNE(W}-SSN.Q4.Ql 33/11 KV ubstation in Naogaon PBS-l Nos. 2 OTM BREB GOB 1600.00( bay break r in respective Grid Substation if (NCT) Board Planned Days 28 14 7 7 28 84 240
Required) Actual Dates

Sub-Total 2 1600.00

Supply, Installation, testing & Commissioning of Planned Dates 15-Jan-19 12-Feb-19 26-Feb-19 05-Mar-19 12-Mar-19 09-Apr-19 05-0ec-19

DNE(W}-SSN.Q5 DNE(W}-SSN.Q5.Ql 33111KV Substation in Sirajgonj PBS-l Nos. 2 OTM BREB GOB 1600.00 Planned Days 240
( bay breaker in respective Grid Substation if (NCT) Board - 28 14 7 7 28 84

Required) Actual Dates

Sub-Total 2 1600.00

APP FOR New Substation (Turn-Key) of DNE1 00% (RRKB)
FY: 2018-19.
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(Md. Zohirul Islam)
PO_100% DNE(W)

RRKB, Division
RES. Dhaka.



J Procurement Contract Advertise l-re- Invitel Total Time for
Package No Lot No Description of Procurement Package Unit Quantity Method and Approving Source Estd. Cost in Time code for qualification Advertise Tender Tender Approval to Notification of Signing of time to Completion of

Type authority of Funds Lakh Tk. process (if applicable) Tender Opening Evaluation Award Award Contract Contract ContractSionature
I 2 3 4 5 6 7 8 9 10 II 12 13 t4 15 16 17 t 8 t9

Suppty, Installation, testing & Commissioning of Planned Dates lS-Jan-19 12-Feb-19 26-Feb-19 OS-Mar-19 12-Mar-19 09-Apr-19 0S-Oec-19

DNE(W)-SSN-06-01 33111KV Substation in Naogaon PBS-2 Nos 2 OTM BREB GOB 1600.00 Planned Days - 28 14 7 7 28 84 240( bay breaker in respective Grid Substation if (NCT) Board
Required) Actual Dates

DNE(W)-SSN-06
Planned Dates 1S-Jan-19 12-Feb-19 26-Feb-19 OS-Mar-19 12-Mar-19 09-Aor-19 OS-Oec-19Supply, Installation, testing & CommissiOning of

DNE(W)-SSN-06-02 33111 KV Substation in Naogaon PBS-2 Nos. 1 OTM BREB GOB 800.00 Planned Days 28 14 7 7 28 84 240
( bay breaker in respective Grid Substation if (NCT) Board

Required) Actual Dates

Sub-Total 3 2400.00

Suppty, Installation, testing & Commissioning of
Planned Dates 29-Jan-19 26-Feb-19 12-Mar-19 19-Mar-19 26-Mar-19 23-Aor-19 19-0ec-19
Planned Days 28 14 7 7 28 84 240

DNE(W)-SSN-07-01 33111KV Substation in Sirajgonj PBS-2 Nos. 2 OTM BREB GOB 1600.00( bay breaker in respective Grid Substation if (NCT) Board
Required) Actual Dates

DNE(W)-SSN-07
Planned Dates 29-Jan-19 26-Feb-19 12-Mar-19 19-Mar-19 26-Mar-19 23-Apr-19 19-0ec-19

Supply, Installation, testing & Commissioning of

DNE(W)-SSN-07-02 33/11 KV Substation in Rangpur-2 PBS Nos. 1 OTM BREB GOB 800.00
Planned Days 28 14 7 7 28 84 240

( bay breaker in respective Grid Substation if (NCT) Board
Required) Actual Dates

Sub-Total 3 2400.00

Supply, Installation, testing & Commissioning of Planned Dates 29-Jan-19 26-Feb-19 12-Mar-19 19-Mar-19 26-Mar-19 23-Apr-19 19-0ec-19
33/11 KV Substation in Bhola PBS & OTM BREB Planned Davs - 28 14 7 7 28 84 240

DNE(W)-SSN-08 DNE(W)-SSN-08-01 Jhalokathi PBS Nos. 2 (NCT) Board GOB 1600.00
( bay breaker in respective Grid Substation if Actual Dates

Required)

Sub-Total 2 1600.00

Planned Dates 29-Jan-19 26-Feb-19 12-Mar-19 19-Mar-19 26-Mar-19 23-Apr-19 19-0ec-19
Suppty, Installation, testing & Commissioning of

DNE(W)-SSN-09 DNE(W)-SSN-09-01 33/11 KV Substation in Paluakhali PBS Nos. 2 OTM BREB GOB 1600.00 Planned Days - 28 14 7 7 28 84 240
( bay breaker in respective Grid Substation if (NCT) Board

Required) Actual Dates

Sub-Total 2 1600.00

Suppty, Installation, testing & Commissioning of Planned Dates 29-Jan-19 26-Feb-19 12-Mar-19 19-Mar-19 26-Mar-19 23-Apr-19 19-0ec-19

DNE(W)-SSN-10 DNE(W)-SSN-10-01 33111 KV Substation in Pabna-1 PBS Nos. 2 OTM BREB GOB 1600.00 Planned Days - 28 14 7 7 28 84 240
( bay breaker in respective Grid Substation if (NCT) Board

Required) Actual Dates

Sub-Total 2 1600
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Procurement Contract AdvertisePr: Invite! Total Time for
Package No LotNo Description of Procurement Package Unit Quantity Method and Approving Source Estd. Cost in Time code for qualification Advertise Tender Tender Approval to Notification of Signing of time to Completion of

Type authority of Funds Lakh Tk. process (if applicable) Tender Opening Evaluation Award Award Contract Contract ContractSianature
I 2 3 4 5 6 7 8 9 10 II 12 13 14 IS 16 17 18 19

Supply, Installation, testing & Commissioning of Planned Dates 29-Jan-19 26-Feb-19 12-Mar-19 19-Mar-19 26-Mar-19 23-Apr-19 19-Dec-19
33111KV Substation in Bogr.·1 PBS & Pabna- OTM BREB Planned Days 28 14 7 7 28DNE(W)-SSN-11-01 2PBS Nos. 2 - 84 240

(NCT) Board GOB 1600.00
( bay bfeaker in respective Grid Substation if

DNE(W)-SSN-11 Required) Actual Dates

Supply, Installation, testing & Commissioning of Planned Dates 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Aor-19 02-Mav-19 28-Dec-19

DNE(W)-SSN·11-02 33/11 KV Substation in Nilphamary PBS Nos. 1 OTM BREB Planned Days - 28 14 7 7 28 84 240
( bay bfeaker in respective Grid Substation ij (NCT) Board GOB 600.00

Required) Actual Dates

Sub·Total 3 2400

Supply, Installation, testing & Commissioning of Planned Dates 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Apr-19 02-May-19 28-Dec-19

33/11 KV Substation in Nator •••1 PBS & Pabna- OTM BREBDNE(W)-SSN·12-01 1 PBS Nos. 2 GOB 1600.00 Planned Days - 28 14 7 7 28 84 240

( bay bfeaker in respective Grid Substation if (NCT) Board

DNE(W)-SSN-12
Required) Actual Dates

Supply, Installation, testing & Commissioning of Planned Dates 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Apr-19 02-May-19 28-Dec-19

DNE(W)-SSN-12-02 33/11 KV Substation in Chapainwabgonj PBS Nos. 1 OTM BREB GOB 800.00 Planned Days 28 14 7 7 28
( bay breaker in respective Grid Substation if (NCT) Board

- 84 240

Required) Actual Dates

Sub-Total 3 2400.00

Supply, Installation, testing & Commissioning of Planned Dates 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Apr-19 02-May-19 28-Dec-19

DNE(W)-SSN·13 DNE(W)-SSN-13.Q1 33/11 KV Substation in Bagherhat PBS Nos. 2 OTM BREB GOB 1600.00( bay breaker in respective Grid Substation ij (NCT) Board Planned Days - 28 14 7 7 28 84 240
Required) Actual Dates

Sub-Total 2 1600.00
Supply, Installation, testing & Commissioning of Planned Dates 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Apr-19 02-May-19 28-Dec-19

33111KV Substation in Barisal·1 PBS & Barisal OTM BREBDNE(W}-SSN·14 DNE(W}-SSN·14-01 2PBS Nos. 2 GOB 1600.00 Planned Days - 28 14 7 7 28 84 240

( bay breaker in respective Grid Substation if (NCT) Board

Required)
Actual Dates

Sub-Total 2 1600.00

Supply, Installation, testing & Commissioning of Planned Dates 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Apr-19 02-May-19 28-Dec-19

DNE(W)-SSN·15 DNE(W)-SSN·15-01 33/11 KV Substation in Kustia PBS Nos. 2 OTM BREB GOB 1600.00 Planned Days - 28 14 7 7 28 84 240
( bay bfeaker in respective Grid Substation ij (NCT) Board

Required) Actual Dates

Sub·Total 2 1600.00

Supply, Installation, testing & Commissioning of Planned Dates 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Apr-19 02-May-19 28-Dec-19

DNE(W)-SSN-16.Q1 33/11 KV Substation in Khulna PBS Nos. 2 OTM BREB GOB 2000.00 Planned Days 28
( bay bfeaker in respective Grid Substation if (NCT) Board - 14 7 7 28 84 240

Required) Actual Dates
DNE(W)-SSN-16

Supply, Installation, testing & Commissioning of Planned Dates 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Apr-19 02-May-19 28-Dec-19

DNE(W)-SSN-16.Q2 33/11 KV Substation in Gaibandha PBS Nos. 1 OTM BREB GOB 800.00 Planned Days - 28 14 7 7 28 84 240
( bay bfeaker in respective Grid Substation if (NCT) Board

Required) Actual Dates

Sub·Total 3 2800.00
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Procurement Contract Advertise hI InVltel Total Time for

Package No Lot No Description of Procurement Package Unit Quantity Method and Approving Source Estd. Cost in Time code for qualification Advertise Tender Tender Approval to Notification of Signing of time to Completion of
Type authority of Funds Lakh Tk. process (if applicable) Tender Opening Evaluation Award Award Contract Contract Contract

Sianature
I 2 3 4 5 6 7 8 9 10 II 12 13 14 15 16 17 18 19

Supply, Installation, lesting & Commissioning of Planned Dales 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Apr-19 02-May-19 28-0ec-19
33111KV Substation in Jassore-2 PBS & OTM BREBDNE(W)-SSN-17-01 Khulna PBS Nos. 2 (NCT) Board GOB 1500.00 Planned Days - 28 14 7 7 28 84 240

( bay breaker in respective Grid Substation If

DNE(W}-SSN-17 Required) Actual Dates

Supply, Inslallation, lesling & Commissioning of Planned Dates 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Apr-19 02-May-19 28-0ec-19

DNE(W)-SSN-17-02 33/11 KV Substation in Magura PBS Nos. 1 OTM BREB GOB 800.00 Planned Days - 28 14 7 7 28 84 240
( bay breaker in respective Grid Substation if (NCT) Board

Required) Actual Dates

Sub-Total 3 2300.00

Supply, Installation, testing & Commissioning of Planned Dates 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Acr-19 02-Mav-19 28-0ec-19

DNE(W}-SSN-18 DNE(W}-SSN-18-01 33/11 KV Substation in Jassore-1 PBS Nos. 2 OlM BREB GOB 1500.00
Planned Days - 28 14 7 7 28 84 240

( bay breaker in respective Grid Substation if (NCT) Board
Required) Actual Dales

Sub-Total 2 1500.00

Supply, Installation, testing & Commissioning of
Planned Dales 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 D4-Aor-19 02-Mav-19 28-0ec-19

DNE(W}-SSN-19 DNE(W}-SSN-19-01 33/11 KV Substation in Kuri-Lal PBS Nos. 2 OTM BREB GOB 1500.00 Planned Days - 28 14 7 7 28 84 240
( bay breaker in respective Grid Substation if (NCT) Board

Required) Actual Dates

Sub-Total 2 1500.00

Supply, Installation, lesting & Commissioning of Planned Dates 07-Feb-19 07-Mar-19 21-Mar-19 28-Mar-19 04-Apr-19 02-May-19 28-0ec-19

DNE(W}-SSN-20 DNE(W)-SSN-20-01 33111KV Substation in Sirajgonj PBS-2 Nos. 2 OlM BREB GOB 1500.00 Planned Days - 28 14 7 7 28 84 240
( bay breaker in respective Grid Substation if (NCT) Board

Required) Actual Dates

Sub-Total 2 1500.00
Total 48 38400.00

Total Estimated Construction Cost for FY: 2018-19; Lac TK= 38,400.00.Supply, Installation, testing & Ccmmissioninq of 33/11 KV Substation WIth Bay-breaker at the respective Gnd sub-station if Required .
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