
33 KV Others 33 KV Others 33 KV Others

a b c d d e f g h i= f+g+h j k l m n=k+l+m o p q r s=p+q+r t

329589 0 9722 New 6014836 325508 1602 5513 332623 0 0 0 0 0 6014836 325508 1602 5513 332623

0 0 0 Reno 12210 971 131 1085 2187 0 0 0 0 0 12210 971 131 1085 2187

59000 3286 2784 New 1107241 55228 58 931 56216 22682 1156 0 54 1210 1129923 56384 58 985 57426

0 0 -101 Reno 288 21 0 80 101 0 0 0 1 1 288 21 0 81 102

8165 1015 7150 New 129660 5119 439 716 6274 3367 151 17 6 175 133027 5270 457 722 6449

0 0 0 Reno 6642 249 201 237 687 35 0 3 0 3 6677 249 204 237 690

7300 314 -362 New 148319 7408 0 123 7531 2115 105 0 26 131 150434 7513 0 148 7662

0 0 0 Reno 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

27000 12028 14972 New 187821 5068 193 4809 10071 18272 637 8 448 1093 206093 5705 201 5258 11164

0 0 0 Reno 87185 2046 89 3435 5569 8501 443 3 332 777 95686 2489 91 3767 6347

39100 8988 30112 New 796937 38930 0 276 39206 32911 1660 0 79 1738 829848 40590 0 355 40945

0 0 0 Reno 153 0 0 8 8 0 0 0 0 0 153 0 0 8 8

23500 7753 15747 New 177808 4856 158 4606 9621 9959 356 35 443 835 187767 5213 193 5049 10455

0 0 0 Reno 109791 1357 200 5007 6565 6358 70 4 349 423 116149 1427 204 5356 6988

38010 11123 26887 New 777193 36853 8 591 37452 49063 2912 0 103 3015 826256 39766 8 694 40468

0 0 0 Reno 644 0 0 50 50 70 0 0 1 1 714 0 0 51 51

0 0 0 New 221637 13440 0 0 13440 0 0 0 0 0 221637 13440 0 0 13440

0 0 0 Reno 0 8 14 0 22 0 0 0 0 0 0 8 14 0 22

531664 44507 107012 New 9561452 492411 2459 17565 512434 138369 6977 60 1159 8197 9699821 499388 2519 18724 520630

0 0 -101 Reno 216913 4653 635 9903 15190 14964 513 10 682 1205 231877 5166 644 10585 16396

531664 44507 116634 9778365 497064 3093 27467 527624 153333 7490 70 1841 9402 9931698 504554 3163 29309 537026 13321
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Cumulative Line Construction 
Completed (KM) up to September 2020

Type of 
works

Cumulative Progress Up to June'20Proj
 Trgt

Name of Project This FY- Progress
 2020-2021

No. of Pole 
Erected

SDP

URIDS:
DMCS

Total 
Progres 
FY-20-21

Total Progres 
up to June 20

No. of 
Pole 

Erected

100%
DMCS

URIDS
RRKB

100% 
RRKB

 UREDS:DCSD

Grand 
Total
(K.M)

 Total
Line (KM)

Up-gradation
(KM)

Up-gradation
(KM)

 Total
Line (KM)

No. of Pole 
Erected

TOTAL =

Closed
 Project

Grand Total 
Progress =

1

SL.
 NO

2

 Total
Line 
(KM)

Up-gradation
(KM)

4

-2509

Project 
Balance

1.5MCCP

FY
20-21 
Trgt

Project 
Balance


