
33 KV Others 33 KV Others 33 KV Others

a b c d d e f g h i= f+g+h j k l m n=k+l+m o p q r s=p+q+r t

329589 0 9722 New 6014836 325508 1602 5513 332623 0 0 0 0 0 6014836 325508 1602 5513 332623

0 0 0 Reno 12210 971 131 1085 2187 0 0 0 0 0 12210 971 131 1085 2187

59000 3286 2784 New 1107241 55228 58 931 56216 17694 1349 0 88 1437 1124935 56577 58 1018 57653

0 0 -101 Reno 288 21 0 80 101 5 0 0 2 2 293 21 0 82 104

8165 1015 7150 New 129660 5119 439 716 6274 4625 290 20 9 319 134285 5409 459 724 6592

0 0 0 Reno 6642 249 201 237 687 35 0 29 0 29 6677 249 230 237 717

7300 314 -454 New 148319 7408 0 123 7531 3465 121 0 102 223 151784 7529 0 225 7754

0 0 0 Reno 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

27000 12028 14972 New 187821 5068 193 4809 10071 25545 918 22 1053 1992 213366 5986 215 5862 12063

0 0 0 Reno 87185 2046 89 3435 5569 17408 1183 34 954 2172 104593 3229 123 4390 7741

39100 8988 30112 New 796937 38930 0 276 39206 55426 3164 0 108 3272 852363 42094 0 384 42478

0 0 0 Reno 153 0 0 8 8 0 0 0 0 0 153 0 0 9 9

23500 7753 15747 New 177808 4856 158 4606 9621 16334 550 57 993 1600 194142 5407 215 5599 11221

0 0 0 Reno 109791 1357 200 5007 6565 8970 134 23 802 960 118761 1491 223 5810 7524

38010 11123 26887 New 777193 36853 8 591 37452 81685 3997 0 156 4153 858878 40850 8 747 41605

0 0 0 Reno 644 0 0 50 50 70 0 0 1 1 714 0 0 52 52

0 0 0 New 221637 13440 0 0 13440 0 0 0 0 0 221637 13440 0 0 13440

0 0 0 Reno 0 8 14 0 22 0 0 0 0 0 0 8 14 0 22

531664 44507 106920 New 9561452 492411 2459 17565 512434 204774 10390 99 2508 12996 9766226 502800 2557 20072 525430

0 0 -101 Reno 216913 4653 635 9903 15190 26488 1317 87 1761 3165 243401 5970 721 11664 18355

531664 44507 116541 9778365 497064 3093 27467 527624 231262 11707 185 4269 16161 10009627 508771 3278 31736 543785 6562
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Cumulative Line Construction 
Completed (KM) up to November 2020

Type of 
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Cumulative Progress Up to June'20Proj
 Trgt

-3387
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