
33 KV Others 33 KV Others 33 KV Others

a b c d d e f g h i= f+g+h j k l m n=k+l+m o p q r s=p+q+r t

329589 0 9722 New 6014836 325508 1602 5513 332623 0 0 0 0 0 6014836 325508 1602 5513 332623

0 0 0 Reno 12210 971 131 1085 2187 0 0 0 0 0 12210 971 131 1085 2187

59000 3286 2784 New 1107241 55228 58 931 56216 40744 1796 0 106 1902 1147985 57024 58 1036 58118

0 0 -101 Reno 288 21 0 80 101 202 0 0 35 35 490 21 0 115 136

7890 1015 6875 New 129660 5119 439 716 6274 4871 338 21 7 365 134531 5457 460 722 6639

0 0 0 Reno 6642 249 201 237 687 693 1 42 0 43 7335 250 243 237 730

7850 314 58 New 148319 7408 0 123 7531 4174 176 0 85 261 152493 7584 0 208 7792

0 0 0 Reno 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

27000 12028 14972 New 187821 5068 193 4809 10071 34164 977 64 1538 2578 221985 6045 257 6347 12649

0 0 0 Reno 87185 2046 89 3435 5569 27425 1710 57 1586 3353 114610 3755 146 5021 8922

47840 8988 38852 New 796937 38930 0 276 39206 112456 4006 33 208 4248 909393 42936 33 484 43454

0 0 0 Reno 153 0 0 8 8 153 0 0 0 1 306 0 0 9 9

23500 7753 15747 New 177808 4856 158 4606 9621 16509 595 61 1655 2310 194317 5451 219 6261 11931

0 0 0 Reno 109791 1357 200 5007 6565 16690 190 35 1187 1412 126481 1547 235 6194 7977

48255 11123 37132 New 777193 36853 8 591 37452 105464 5234 2 279 5515 882657 42087 10 870 42967

0 0 0 Reno 644 0 0 50 50 156 0 0 6 6 800 0 0 56 56

0 0 0 New 221637 13440 0 0 13440 0 0 0 0 0 221637 13440 0 0 13440

0 0 0 Reno 0 8 14 0 22 0 0 0 0 0 0 8 14 0 22

550924 44507 126142 New 9561452 492411 2459 17565 512434 318382 13121 181 3877 17179 9879834 505531 2639 21442 529612

0 0 -101 Reno 216913 4653 635 9903 15190 45319 1901 134 2814 4849 262232 6554 769 12717 20040

550924 44507 135763 9778365 497064 3093 27467 527624 363701 15022 315 6691 22028 10142066 512085 3408 34158 549652 19955

4377

3592

19955

SELF

521

9

58

54295

3

6

7

8

SUMMARY SHEET 
PROGRESS FOR ALL PROJECT (Month of January '2021)

746

Cumulative Line Construction 
Completed (KM) up to january 2021

Type of 
works

Cumulative Progress Up to June'20Proj
 Trgt

Name of Project This FY- Progress
 2020-2021

No. of Pole 
Erected

SDP

URIDS:
DMCS

Total 
Progres 
FY-20-21

Total Progres 
up to June 20

No. of 
Pole 

Erected

100%
DMCS

URIDS
RRKB

100% 
RRKB

 UREDS:DCSD

Grand 
Total
(K.M)

 Total
Line (KM)

Up-gradation
(KM)

Up-gradation
(KM)

 Total
Line (KM)

No. of Pole 
Erected

TOTAL =

Closed
 Project

Grand Total 
Progress =

1

SL.
 NO

2

 Total
Line 
(KM)

Up-gradation
(KM)

4

5232

Project 
Balance

1.5MCCP

FY
20-21 
Trgt

Project 
Balance


