
33 KV Others 33 KV Others 33 KV Others

a b c d d e f g h i= f+g+h j k l m n=k+l+m o p q r s=p+q+r t

329589 0 9722 New 6014836 325508 1602 5513 332623 0 0 0 0 0 6014836 325508 1602 5513 332623

0 0 0 Reno 12210 971 131 1085 2187 0 0 0 0 0 12210 971 131 1085 2187

59000 3286 2784 New 1107241 55228 58 931 56216 20472 1578 0 85 1663 1127713 56806 58 1016 57880

0 0 -101 Reno 288 21 0 80 101 202 0 0 3 3 490 21 0 83 104

7890 1015 6875 New 129660 5119 439 716 6274 4545 287 21 6 313 134205 5406 460 721 6587

0 0 0 Reno 6642 249 201 237 687 693 0 39 0 39 7335 249 240 237 726

7850 314 80 New 148319 7408 0 123 7531 3708 158 0 81 239 152027 7566 0 204 7770

0 0 0 Reno 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

27000 12028 14972 New 187821 5068 193 4809 10071 30584 913 47 1336 2296 218405 5981 240 6146 12367

0 0 0 Reno 87185 2046 89 3435 5569 23796 1481 54 1400 2935 110981 3526 143 4835 8504

47840 8988 38852 New 796937 38930 0 276 39206 101249 3463 20 150 3633 898186 42393 20 426 42839

0 0 0 Reno 153 0 0 8 8 153 0 0 0 0 306 0 0 9 9

23500 7753 15747 New 177808 4856 158 4606 9621 14659 587 51 1329 1967 192467 5444 209 5935 11588

0 0 0 Reno 109791 1357 200 5007 6565 15192 159 26 971 1157 124983 1517 226 5978 7721

48255 11123 37132 New 777193 36853 8 591 37452 95297 4802 2 219 5024 872490 41656 10 810 42476

0 0 0 Reno 644 0 0 50 50 156 0 0 6 6 800 0 0 56 56

0 0 0 New 221637 13440 0 0 13440 0 0 0 0 0 221637 13440 0 0 13440

0 0 0 Reno 0 8 14 0 22 0 0 0 0 0 0 8 14 0 22

550924 44507 126164 New 9561452 492411 2459 17565 512434 270514 11789 141 3206 15136 9831966 504199 2600 20771 527569

0 0 -101 Reno 216913 4653 635 9903 15190 40192 1640 120 2380 4140 257105 6293 754 12283 19330

550924 44507 135785 9778365 497064 3093 27467 527624 310706 13429 261 5586 19275 10089071 510492 3354 33053 546900 22707
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Cumulative Line Construction 
Completed (KM) up to December 2020

Type of 
works

Cumulative Progress Up to June'20Proj
 Trgt

4992

4190

22707

SELF

577

9

80

61295


