
FY-Target

KM KM % KM %

1 1.5 MCCP 59000 56318 3286 2303 70% 58621 99%

2 UREDS;DCSD 7890 6961 1015 641 63% 7603 96%

3 SDP & ID 7850 7531 314 309 98% 7840 100%

4 URIDS:DMCS 27000 15640 12028 8766 73% 24406 90%

5 URIDS:RRKB 23500 16186 7753 5885 76% 22071 94%

6 100% DMCS 47840 39214 8988 4871 54% 44085 92%

7 100% RRKB 48255 37503 11123 6263 56% 43766 91%

221335 179352 44507 29039 65% 208391 94%

New Upgradaton Total Target 64,536

N-18008+U-11031
=29039 (65%)

515072 51591 566663 Done 59985

N-63 (665)+A-69 (635)
 = 63 Nos (1300 MVA)

= 494132 km
= 29039

523171 km

Comparison with Previous FY-2019-20

(b) Line Energized in FY--2020-21

Total Progress 
Up to April 21

14795

93%

Cummulative =

03. Line Energization  : 

(a) Total Energized Line  Up to June 2020 

Progress Summary September Up to April-2021

This FY-2020-21

924

km (This Month 924 km)

This FY -2020-21
 (KM)

Cumulative

This Month (KM)

01. Line (Target - New - 26,335 + Up: 18,172 Total = 44,507 km)

This Month

Cumulative (KM)

1136

Nos

N-15 (150) + A-0 (0) =
15 Nos (150 MVA)

02.  Sub-Station : ( Target : New 92 Nos + UPG 61 Nos = 92 Nos, 1500 MVA)

MVA

Line construction status of FY 2020-21 (Project wise)

SL
 No

Name of 
Project

DPP Target (KM)

Total =

(Up to April-2021)

 Progress 
Up to 
June 
2020 
(K.M)

FY-2020-21

FY-Progress 


