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1
Closed 
Project

0 0 0 6556048 348165 385607 0 0 0 0 0 0 0 0 0 6556048 13438 134094 100477 100156 348165 3855 33587 385607 0 385607 0 0 0

2 1.5MCC 59000 647 -332 1161386 57397 58630 23944 115 193 45 256 608 23 71 702 1185330 1485 3524 28827 24168 58005 81 1246 59332 14481 59332 1494589 2637190 2392319

3 DNE(E) 47840 3738 1228 931771 43533 44102 13861 272 576 235 1185 2269 17 224 2511 945632 1063 3611 21685 19443 45801 52 759 46612 10436 46612 1187923 1861340 1773385

4 DNE(W) 48255 4481 1475 970910 42809 43793 -17469 414 633 127 1600 2774 6 207 2988 953441 1555 5745 19872 18412 45584 18 1179 46780 11211 46780 904103 1882745 1734977

5
PBS 
Fund

0 1339 0 274604 7766 11377 22660 24 147 298 348 816 37 219 1072 297264 174 1670 3327 3412 8582 154 3713 12449 625 12449 229261 318482 286131

6 Deposit 0 0 0 344285 16461 16852 4572 3 59 98 48 209 0 13 222 348857 189 5027 7451 4003 16670 19 385 17074 160 17074 924291 246264 186017

155095 10205 2371 10239004 516131 560360 47568 828 1608 803 3437 6676 84 735 7494 10286572 17904 153670 181639 169593 522807 4178 40869 567854 36913 567854 4740166 6946021 6372829

Line Construction Report of BREB for the Month of January'2022
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