

**ANNUAL PROCUREMENT PLAN**  
**FY 2019-20**

Ministry/ Division: Ministry of Power, Energy & Mineral Resources /Power Division  
 Agency: Bangladesh Rural Electrification Board (BREB)  
 Procuring Entity Name & Code: Project Director, BREB  
 Project/Programme Name & Code: Solar Photovoltaic Pumping for Agricultural Irrigation

**Project Cost (Tk. In Lac)**  
**Total: 40,720.13**  
**GoB: 3,794.09**  
**PA: 36,762.57**  
**Own Fund: 163.47**

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
SIPS-S-1	International Design, Implementation and Supervisory Support Services	Man-month	147	QCBS (ICT)	HOPE	ADB	728.21	Planned Dates	28-Jun-18	31-Aug-18	15-Oct-18	19-Nov-18	4-Dec-18	9-Dec-18	20-Jan-19	10-Feb-19		31-Dec-20
								Planned Days	-	64	45	35	15	5	42	21	227	690
								Actual Dates	28-Jun-18	7-Oct-18	22-Nov-18	5-Dec-18	18-Dec-18	14-Jan-19	31-Jan-19	31-Jan-19		
SIPS-S-2	International Gender Action Plan Implementation Services	Man-month	54	QCBS (ICT)	HOPE	ADB	161.80	Planned Dates	28-Feb-19	29-Apr-19	13-Jun-19	18-Jul-19	2-Aug-19	7-Aug-19	18-Sep-19	9-Oct-19		31-Dec-20
								Planned Days	-	60	45	35	15	5	42	21	223	449
								Actual Dates	25-Feb-19	12-May-19	17-Jun-19							
<b>TOTAL:</b>							<b>890.01</b>											

**ANNUAL PROCUREMENT PLAN**  
**FY 2019-20**

Ministry/ Division: Ministry of Power, Energy & Mineral Resources /Power Division  
 Agency: Bangladesh Rural Electrification Board (BREB)  
 Procuring Entity Name & Code: Project Director, BREB  
 Project/Programme Name & Code: Solar Photovoltaic Pumping for Agricultural Irrigation

Project Cost (Tk. In Lac)	
Total:	40,720.13
GoB:	3,794.09
PA:	36,762.57
Own Fund:	163.47

Package No.	Description of Procurement Package <b>NON CONSULTING SERVICES</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd./DPP Cost in Lakh Tk.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
SPIP-PSN-01	Procurement of Non-Consulting Services for Man-power Supply through Outsourcing	Nos.	4	OTM (NCT)	HOPE	GoB	21.07	Planned Dates	20-Mar-19	17-Apr-19	1-May-19	8-May-19	15-May-19	12-Jun-19		31-Dec-20
								Planned Days	-	28	14	7	7	28	84	568
								Actual Dates	18-Mar-19	11-Apr-19	16-May-19	22-May-19	26-May-19	11-Jun-19		
<b>TOTAL:</b>							<b>21.07</b>									