

**APP FOR Switching Station Construction of DNE100% (RRKB)
FY : 2018-19.**

Ministry / Division	: Ministry of Power, Energy & Mineral Resources/ Power
Agency	: Bangladesh Rural Electrification Board
Procuring Entity Name and Code	: Project Director, Distribution Network Expansion for 100% Rural Electrification (Rajshahi, Rangpur,Khulna & Barisal Division)
Project / Programme Name and Code	:Distribution Network Expansion for 100% Rural Electrification (Rajshahi, Rangpur,Khulna & Barisal Division)

Budget

Development

Package No	Lot No	Description of Procurement Package	Unit	Quantity	Procurement Method and Type	Contract Approving authority	Source of Funds	Estd. Cost in Lakh Tk.	Time code for process	Advertise Pre-qualification (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
DNES(W)-SWS-01	DNES(W)-SWS-01-01	Design, Supply, Installation, testing & Commissioning of Switching Station in Naogaon-1 PBS	No.	1	OTM (NCT)	HOPE	GOB	800.00	Planned Dates		15-Jan-19	12-Feb-19	26-Feb-19	05-Mar-19	12-Mar-19	09-Apr-19			05-Dec-19
									Planned Days		-	28	14	7	7	28	84	240	
									Actual Dates										
Total				1				800.00											
Total Estimated Construction Cost for FY: 2018-19; Lac TK=								800.00											

Arifur
১৬/১/১৯

(মোঃ আরাসাদ উল্লাহ)
উপ-পরিচালক (কারিগরি)
১০০% DNE (W) সপরিবিবো, ঢাকা।

Md. Zohirul Islam
১৭/১/১৯
(Md. Zohirul Islam)
PD. 100% DNE(W)
RRKB, Division
BREB, Dhaka.