


Annual Procurement Plan

Ministry/Division : Ministry of Power, Energy & Mineral Resources / Power Division.
 Agency : Bangladesh Rural Electrification Board (BREB).
 Procuring Entity Name : Director, SE&D, BREB, Dhaka.
 Project/ Programme Name & Code : Modernization and Capacity Enhancement of REB Network (Khulna Division)

Local Electrical Consultancy Services for Distribution line design & supervision.


Package No	Description of procurement Package as per DPP SERVICES	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost (Lac Tk.)	Time code for Process	Advertise EOJ	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
MCEP/BRE B/KD-S-1 (5 Sub-Packages)	Survey, Design, Staking & Construction Supervision of Electrical Lines and Sub-stations in 9 PBS.	QCBS (NCT)	CCGP	Own Fund of Bangladesh Rural Electrification Board (REB).	4179.67	Planned Dates	19-Jul-21	12-Dec-21	12-Jan-22	2-Feb-22	14-Feb-22	22-Feb-22	10-Apr-22	8-May-22		30-Jun-25
						Planned Days	0	31	31	21	12	8	47	28	178	1149
						Actual Days										


09/02/2022

(অর্থনৈতিক মজুমদার)
সহকারী প্রকৌশলী
এসইএডি পরিদপ্তর, বাগবিহা, ঢাকা।


02/02/2022

(মনোজ কুমার সাহা)
উপ-পরিচালক (কারিগরী)
এসইএডি পরিদপ্তর, বাগবিহা, ঢাকা।


09/02/2022

(মোঃ শহিদুল ইসলাম)
পরিচালক, এসইএডি পরিদপ্তর
বাগবিহা, ঢাকা।