

ANNUAL PROCUREMENT PLAN (SERVICES)

Budget: Development

Ministry/ Division : Ministry of Power, Energy & Mineral Resources /Power
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name & Code : Project Director
 Project/ Programme Name & Code : Modernization and Capacity Enhancement of BREB Network (Khulna Division)

Project Cost (In Lakh TK.)	
Total	307622.50
Fund In Lakh Taka	
GOB	56726.39
PA	170007.64
Own Fund	80888.47

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
MCEP/BREB/K D-S-2	Civil Works Design, Implementation & Supervision Consultant	sqm	900	QCBS (NCT)	HOPE	BREB	16.28	Planned Dates	15-Mar-22	29-Apr-22	27-May-22	01-Jul-22	16-Jul-22	21-Jul-22	01-Sep-22	22-Sep-22		15-Mar-24
								Planned Days		45	28	35	15	5	42	21	191	540
								Actual Dates										
Total							16.28											

Arif
02/03/2022
(আরিফ রক্বানী)
সহকারী প্রকৌশলী
এমসিইপি(খুলনা বিভাগ)
বাপবিবোর্ড, ঢাকা।

Shamim
(মোঃ গোলাম মোর্তজা)
তত্ত্বাবধায়ক প্রকৌশলী (চ.দা.)
এমসিইপি (খুলনা বিভাগ)
বাপবিবোর্ড, ঢাকা

HR
02/03/2022
(পরিতোষ সূত্রধর)
উপ-প্রকল্প পরিচালক
এমসিইপি (খুলনা বিভাগ)
বাপবিবোর্ড, ঢাকা

HR
02/03/2022
(সৈয়দ মাহবুবুর রহমান)
প্রকল্প পরিচালক
এমসিইপি (খুলনা বিভাগ)
বাপবিবোর্ড, ঢাকা