

**ANNUAL PROCUREMENT PLAN FOR SERVICES**  
**FY -2023-2024**


Ministry/ Division : Ministry of Power, Energy & Mineral Resources /Power Division  
Agency : Bangladesh Rural Electrification Board


Budget : Annual Development Budget 2023-2024


Procuring Entity Name & Code : Project Director, Underground cable project-I, BREB  
Project/Programme Name & Code : Conversion of Overhead Distribution Network into Underground Network Under Dhaka PBS-4 (Phase-I) Project

<b>Total Fund of Project in Lac Tk.</b>	<b>Total</b>	<b>150299.98</b>
	GOB	0.00
	BREB Own	150299.98

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval to Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract (in days)	
UGDN-S-1	Procurement of Implementation, Supervision consultancy service for construction of underground electrical distribution network	M/M	126	QCBS (ICT)	MPEMR	BREB Own Fund	1551.91	Planned Dates	14-Nov-23	29-Dec-23	9-Feb-24	15-Mar-24	30-Mar-24	6-Apr-24	4-May-24	25-May-24	193	24-May-28	
								Planned Days		45	42	35	15	7	28	21		1460	
								Actual Dates											
<b>TOTAL</b>							<b>1551.91</b>												

  
12.11.23  
Md. Akhtaruzzaman  
Deputy Director (Tech)  
Conversion Of Oh To Ug Project-1  
BREB, Dhaka

  
22/12/20  
Md. Golam Rabbani  
Project Director  
Conversion of OH To UG Project-1  
BREB, Dhaka

  
(মোঃ আব্দুর রহিম মল্লিক)  
প্রধান প্রকৌশলী (একক)  
বাপবিবো, ঢাকা।