

ANNUAL PROCUREMENT PLAN-2023-2024. (Goods)

MINISTRY/DEVISION

MINISTRY OF POWER, ENERGY AND MINERAL RESOURCES

AGENCY

BANGLADESH RURAL ELECTRIFICATION BOARD, 12

BUDGET: REVENUE

PROCURING ENTITY NAME & CODE

Directorate of Pbs Monitoring & Management Operation (South),
BREB.

Package Nos.	Description of Procurement Packages Goods.	Unit	Qty.	Procurement Method & Type.	Contract Approving Authority	Source of Fund.	Estd. Cost in BDT.	Time Code for Process	Advertise pre-qualification (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time for completion of Contract.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BREB// Computer/G/01/20 23-24	Computer & Computer Accessories	Nos.	Com=1, Laptop= 01, Printer=0 2, Ups=5	RFQ	Member (PBS)	BREB Rev. Fund.	3,00,000.00	Planned Dates	N/A	07-Feb-24	12-Feb-24	20-Feb-24	29-Feb-24	07-Mar-24	14-Mar-24		31-Mar-24
								Planned Days		0	5	8	7	7	7	34	31
								Actual Dates		0	0	0	0	0	0	0	0
BREB/Furniture/G/01 -2023-24	Furniture	Nos.	Lot	RFQ	Member (PBS)	BREB Rev. Fund.	2,10,000.00	Planned Dates	N/A	02-Jan-24	09-Jan-24	16-Jan-24	24-Jan-24	31-Jan-24	06-Feb-24		29-Feb-24
								Planned Days		0	7	7	8	7	6	35	38
								Actual Dates		0	0	0	0	0	0	0	0
BREB/AC/G/05- 2023-24	AC	Nos.	1	RFQ	Member (PBS)	BREB Rev. Fund.	1,50,000.00	Planned Dates	N/A	17-Dec-23	24-Dec-23	31-Dec-23	07-Jan-24	14-Jan-24	21-Jan-24		11-Feb-24
								Planned Days		0	7	7	7	7	7	35	56
								Actual Dates		0	0	0	0	0	0	0	0
BREB/TYRE	TYRE	Nos.	4	RFQ	Member (PBS)	BREB Rev. Fund.	1,60,000.00	Planned Dates	N/A	04-Jan-24	11-Jan-24	18-Jan-24	25-Jan-24	04-Feb-24	11-Feb-24		03-Mar-24
								Planned Days		0	7	7	7	7	7	35	56
								Actual Dates		0	0	0	0	0	0	0	0
TOTAL TK=							8,20,000.00										

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]