

ANNUAL PROCUREMENT PLAN of SERVICES (FY: 2023-24)

Ministry/ Division : Ministry of Power, Energy & Mineral Resources/Power Division
 Agency : Bangladesh Rural Electrification Board
 Procuring Entity Name : CS&M Directorate
 Project / Programme : BREB Own Fund

Budget : Revenue

Package No	Description of Services	Unit	Quantity	Procurement Method	Approving Authority	Source of Funds	Estimated Cost (Lac Tk.)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Sign of Contract	Total Time of Contract Signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
CSM- CW- SR-01	Consultancy services for construction & renovation works of civil infrastructures at BREB central warehouse Dhaka, Khulna & Chattogram.	Nos	01	QCBS (National)	HOPE	BREB Own Fund	63.00	Planned Dates	21-08-2023 (Centrally through CE (P) office)	12-02-24	11-03-24	25-03-24	13-03-24	18-03-24	25-03-24	22-04-24		14-10-25	
								Planned Days	0	0	28	14	2	5	7	28	84	540	
								Actual Dates											
Sub-Total=							63.00												
Grand Total=							63.00												

(Signature)
23.11.23

(মোঃ ইমাদুল ইসলাম)
সহকারী প্রকৌশলী (মুভঃ)
সিএসএন্ডএম পরিদপ্তর, বাপবিবো, ঢাকা।

(Signature)
23.11.23

(মোঃ রাশিদুল ইসলাম)
উপ-পরিচালক (কারিগরী) মুভঃ
সিএসএন্ডএম পরিদপ্তর, বাপবিবো, ঢাকা।

(Signature)
23.11.23

(মোঃ আব্দুল আজিজ)
পরিচালক (চঃ দাঃ)
সিএসএন্ডএম পরিদপ্তর
বাপবিবো, ঢাকা।

(Signature)
26/11/23

কে. এম. নদীর খান
অতিরিক্ত প্রধান প্রকৌশলী
(পরিকল্পনা ও ডিজাইন)
বাপবিবো, ঢাকা।

(Signature)
26.11.23

(বিশ্বনাথ শিকদার)
প্রধান প্রকৌশলী (প্রাণিঃ এন্ড অগারেশন)
বিদ্যারইবি, ঢাকা।

(Signature)
(মোঃ আব্দুর রৌফ মিয়া)
সদস্য (পরিকল্পনা ও উন্নয়ন)
বাংলাদেশ পল্লী বিদ্যুতায়ন বোর্ড