



**ANNUAL PROCUREMENT PLAN for MANPOWER SUPPLY THROUGH OUTSOURCING**  
**FY-2022-2023**


Ministry/ Division : Ministry of Power, Energy & Mineral Resources /Power  
 Agency : Bangladesh Rural Electrification Board  
 Procuring Entity Name & Code : Project Director  
 Project/ Programme Name & Code : Modernization and Capacity Enhancement of BREB Network(Barishal Division)

Project Cost		
Fund In Lac Taka	TOTAL	101227.24
	GOB	0
	REB OWN	101227.24

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd.cost in Lac Tk.	Time Code for Process	Advertisement Date	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
MCEP/BREB/BD/MISC-01	Manpower supply through outsourcing (5 persons) Non consulting Service	Man-month	36x5=180	OTM(NCT)	HOPE	BREB own Fund	43.31	Planned Dates	18-May-23	08-Jun-23	15-Jun-23	22-Jun-23	27-Jun-23	02-Jul-23	18-Jul-23	-	30-Jun-26
								Planned Days		21	7	7	5	5	21	66	1139
								Actual Dates									
TOTAL (For Fiscal year 2022-23)=							43.31										

  
14.05.23  
(সাদ আহমেদ আকবর)  
সহকারী প্রকৌশলী  
এমসিইপি (বিডি), বাপবিবো, ঢাকা।

  
28/5/23  
(মোঃ মশিউর রহমান)  
উপ-পরিচালক (প্রশাসন)  
এমসিইপি (বিডি), বাপবিবো, ঢাকা।

  
14.05.2023  
(Md. Helalur Rahman Bhuiyan)  
Project Director  
MCEP (BD), BREB, Dhaka.